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Resolution Accepting the Annual GCIA Audit for the Year 2017

Awarding Contract to Atlantic Lining Company, Inc. for the Installation and
Repair of 16 MIL Geosynthetic Temporary Landfill Cover

Awarding Contract to CME Associates for Construction Administration and
Construction Oversight for Cell 14 at the Solid Waste Complex

Awarding Contract to French & Parrello Associates for Quality Assurance
Inspection Services for Cell 14 at the Solid Waste Complex

Authorizing Execution of Lease Agreement with Sun Valley Orchards, LLC

Approving a Credit Card Policy Related to Home Depot and Tractor Supply
Company for Purchase of Supplies

Awarding Contract to Supply Works for Facility Maintenance and Janitorial
Supplies for all GCIA Locations

Approval of Change Order No. 19 to TN Ward for Rowan College of Engineering
Project

Approving Change Order No. 7 to Kyle Conti Construction for the PMT-016 Phase
1 Site Electrical Project at the Paulsboro Marine Terminal

Approving Change Order No. 11 to Kyle Conti Construction for the PMT-013
Stage 1 Rail & Eastern Parcel Development Project at the Paulsboro Marine

Terminal

Authorizing an Emergency Repair with Patriot Roofing for Roof at Old Shady Lane
Building

Awarding Contract to Worldwide Staffing for Shady Lane Home Staffing Needs

Authorizing a Shared Services Agreement with the County of Gloucester for Peer
Grouping Care Management

Authorizing Shared Services Agreement with the County of Gloucester for Family
Entertainment at the Dream Park



RESOLUTION NO. |3 2 -18

ACCEPTING GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
ANNUAL AUDIT FOR THE YEAR 2017

WHEREAS, N.J.S.A. 40A:5-4 requires the governing body of every local unit to have
made an annual audit of its books, accounts and financial transactions, and

WHEREAS, the Annual Report of Audit for the year 2017 has been filed by a Registered
Municipal Accountant with the Board of Commissioners pursuant to N.J.S.A. 40A:5-6, and a
copy has been received by each member of the governing body; and,

WHEREAS, R.S. 52:27BB-34 authorizes the Local Finance Board of the State of New
Jersey to prescribe reports pertaining to the local fiscal affairs; and,

WHEREAS, the Local Finance Board has promulgated N.J.A.C. 5:30-6.5, a regulation
requiring that the governing body of each municipality shall by resolution certify to the Local
Finance Board of the State of New Jersey that all members of the governing body have
reviewed, as a minimum, the sections of the annual audit entitled “Comments and
Recommendations”; and,

WHEREAS, the members of the governing body have personally reviewed as a minimum
the Audit Report of Audit, and specifically the sections of the Annual Audit entitled “Comments
and Recommendations”, as evidenced by the group affidavit form of the governing body
attached hereto; and,

WHEREAS, such resolution of certification shall be adopted by the Governing Body no
later than forty-five days after the receipt of the annual audit, pursuant to the N.J.A.C. 5:30-6.5;
and,

WHEREAS, all members of the governing body have received and have familiarized
themselves with, at least, the minimum requirements of the Local Finance Board of the State of
New Jersey, as stated aforesaid and have subscribed to the affidavit, as provided by the Local
Finance Board; and,

WHEREAS, failure to comply with the regulations of the Local Finance Board of the State
of New Jersey may subject the members of the local governing body to the penalty provisions
of R.S. 52:27BB-52, to wit:

R.S. 52:27BB-52 A local officer or member of a local governing body who, after a date
fixed for compliance, fails or refuses to obey an order of the director (Director of Local
Government Services), under the provisions of this Article, shall be guilty of a misdemeanor



and, upon conviction, may be fined not more than one thousand dollars {$1,000.00) or
imprisoned for not more than one year, or both, in addition shall forfeit his office.

NOW, THEREFORE BE IT RESOLVED, that the Board of Commissioners of the Gloucester
County Improvement Authority, hereby states that it has complied with N.J.A.C. 5:30-6.5 and
does hereby submit a certified copy of this resolution and the required affidavit to said Board to
show evidence of said compliance.

| HEREBY CERTIFY THAT THIS IS A TRUE COPY OF THE RESOLUTION PASSED AT THE MEETING
HELD ON MAY 17, 2018.

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

Py

CHARLES FENTR%CHAIRMAN

ATTEST:

oo Senhowahs

PAUL W. LENKOWSKI, SECRETARY/TREASURER

[SEAL]



RESOLUTION # | 22~1%

RESOLUTION OF THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AWARDING A CONTRACT TO
ATLANTIC LINING CO., INC. FOR THE INSTALLATION
AND REPAIR OF 16 MIL GEOSYNTHETIC TEMPORARY
LANDFILL COVER

WHEREAS, the Gloucester County Improvement Authority received public bids for the
installation and repair of 16 MIL geosynthetic temporary landfill cover “Project”; and

WHEREAS, Atlantic Lining Co., Inc. was the only bidder for the project; and

WHEREAS, the GCIA Engineer has reviewed the bid and recommended an award to
Atlantic Lining Co., Inc.; and

WHEREAS, the bid of Atlantic Lining Co., Inc. is compliant in all material, non-
waivable respects; and

WHEREAS, a Certification has been issued by the Financial Officer of the Gloucester
County Improvement Authority dated May 2, 2018 certifying that sufficient funds have been
appropriated and are available to cover this contract, the funds are available by virtue of an
appropriation in line item #R1-16-130-506, the original of said Certification is attached to the
original of this Resolution and shall be kept on file at the Gloucester County Improvement
Authority office.

NOW, THEREFORE, BE IT RESOLVED by the Gloucester County

Improvement Authority and the Members thereof, on the 17" day of May, 2018, as follows:



Section 1.  Atlantic Lining Co., Inc. is hereby awarded a contract for the
installation and repair of 16 MIL geosynthetic temporary landfill cover on an as needed
basis for the amounts set forth in the bid and as attached hereto.

Section 2. The Chairman and Executive Director of the Gloucester County
Improvement Authority are hereby authorized and directed to execute and any all
contracts and related documents with Atlantic Lining Co., Inc. necessary to award the
contract. Any and all contracts and related documents necessary to award and complete
the contract should be in the form acceptable to the Gloucester County Improvement
Authority’s counsel.

Section3.  This Resolution shall take effect immediately upon adoption.

Recorded Vote:
AYE NO ABSTAIN ABSENT

3 A

The foregoing is a true copy of a Resolution adopted by the Authority on May 17, 2018.

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

—

;'—-/
CHARLES FEyr(Ess, Chairman

ATTEST:

S TN S A

Paul W, Lenkowski, Secretary/Treasurer




Exhibit A

Bid Form - Page 1 of'3

BID FORM
DESCRIPTION:

INSTALLATION. MAINTENANCE AND REPAIR OF
16 MIL GEOSYNTHETIC LANDFILL. COVER

Material & Labor Unit Prices:

New Instaliztion of Cover Unit Unit I’rié; |
16 mil Geosynthetic Cover (including thread) Labor S It N
& Materials q- N3 9
Wind Defender - Labor & Materials Sq. F. S 4 /70D
O, Y
Rope Ballast Line LincarF1. |§ »
P L 1 X I0
Trench Pipe LinearFt. |§ 4 .
16 mil Polvethylene Sand Bags - Filled Bag $ /7 E

Maintenance & Reprir Work

Superintendent Daily Work Rate Per Day b3 9 3 —
7 . /j-()
Technician Daily Work Rate Per Day s ? _
’ ’ 7.

Equir ckage (including generators., sewing
quipment Package ( ding generators, sewing Per Day S 55—
machines X A5 T

Bidders must submit with their bid. the latest printed specifications and advertising literature on the
material they propose to fumnish. Bidders must supply a copy of their NJ Department of the Treasury
Busincss Registration Certificate with the bid or prior to the award of contract.



Exhibit A

Bid Form - Page | of 3

BID FORM
DESCRIPTION:

INSTALLATION. MAINTENANCE AND REPAIR OF
16 MIl, GEOSYNTHETIC LANDFILL COVER

Material & Labor Unit Prices:

New Installation of Cover Unit Unit Price
16 mil Geosynthetic Cover (including thread) Labor Sa. Ft. $
& Materials &

Wind Defender ~ Labor & Materials Sq. Ft. $
Rope Ballast Line LinearIt. |$
Trench Pipe LinearF1. | §
16 mil Polyethylene Sand Bags - Filled Bag $
Maintenance & Repair Work

Superintendent Daily Work Rate Per Day $
Technician Daily Work Rate Per Day $
Equrgmcm Package (including generatars, sewing Per Day $
machincs

Bidders must submil with their bid, the latest printed specifications and advettising literature on the
material they propase to fumish. Bidders must supply a copy of their N) Depariment of the Treasury
Business Registration Certificate with the bid or prior to the award of contract.



CERTIFICATE OF AVAILABILITY OF FUNDS

FROM: Rhonda Gigliotti, Finance Director, Gloucester County Imp. Authority

TO: Gloucester County Improvement Authority

RE: Awarding contract Geosynthetic Landfill Cover with Atlantic Lining Company
*»*SWC

AMOUNT PROPOSED: $300,000.00

Any expenditure required for the above referred contract is properly chargeable to the (line item
#: R1-16-130-506
I hereby certify that, as of this date, adequate funds have been appropriated in said line, subject to

the availability and appropriations of sufficient funds and will be available to satisfy the
expenditure required for the above contract.

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

Rhonda Gigliotti, Finanee Diréctor

Dated: May 2, 2018

ORIGINAL



RESOLUTION # 124~ 1&

RESOLUTION OF THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AWARDING A PROFESSIONAL SERVICES
CONTRACT TO CME ASSOCIATES FOR THE CONSTRUCTION
ADMINISTRATION AND CONSTRUCTION OVERSIGHT SERVICES
DURING CONSTRUCTION OF PHASE VII CELL 14
AT THE SOLID WASTE COMPLEX

WHEREAS, the Gloucester County Improvement Authority received proposals for
professional services for the Construction Administration and Construction Oversight Services
During Construction of Phase VII Cell 14 at the Solid Waste Complex; and

WHEREAS, the GCIA Engineer has reviewed the proposals and recommends a
Professional Services Contract with CME Associates in an amount not to exceed $640,876.00;
and

WHEREAS, the proposal of CME Associates is compliant in all material, non-waivable
respects; and

WHEREAS, a Certification has been issued by the Financial Officer of the Gloucester
County Improvement Authority dated May 8, 2018 certifying that adequate funds have been
appropriated in line item #R1-18-130-568, subject to the availability and appropriations of
sufficient funds, the original of said Certification is attached to the original of this Resolution and
shall be kept on file at the Gloucester County Improvement Authority office.

NOW, THEREFORE, BE IT RESOLVED by the Gloucester County
Improvement Authority and the Members thereof, on the 17" day of May, 2018, as follows:

Section 1. CME Associates is hereby awarded a professional services contract
for the Construction Administration and Construction Oversight Services during



Construction of Phase VII Cell 14 at the Solid Waste Complex, in an amount not to
exceed $640,876.00, subject to the financing of the project through NJEIT.

Section 2. The Chairman and Executive Director of the Gloucester County
Improvement Authority are hereby authorized and directed to execute and any all
contracts and related documents with CME Associates necessary to award the contract.
Any and all contracts and related documents necessary to award and complete the
contract should be in the form acceptable to the Gloucester County Improvement
Authority’s counsel.

Section 3. This Resolution shall take effect immediately upon adoption.

Recorded Vote:

AYE NO ABSTAIN ABSENT

3 2

The foregoing is a true copy of a Resolution adopted by the Authority on May 17, 2018.

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

CHARLES FEWSS, Chairman

ATTEST:

T T W T

Paul W. Lenkowski, Secretary/Treasurer




CERTIFICATE OF AVAILABILITY OF FUNDS

FROM: Rhonda Gigliotti, Finance Director, Gloucester County Imp. Authority
TO: Gloucester County Improvement Authority
RE: Awarding a contract to CME Associates for Construction Administration and

Construction Oversight for Cell 14. **SWC

AMOUNT PROPOSED: $640,876.00

Any expenditure required for the above referred contract is properly chargeable to the (line item
#: R1-18-130-568
I hereby certify that, as of this date, adequate funds have been appropriated in said line, subject to

the availability and appropriations of sufficient funds and will be available to satisfy the
expenditure required for the above contract.

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

Rhonda Gigliotti, Fmance Direcfgr

Dated: May 8, 2018

ORIGINAL



RESOLUTION # [35°1¥

RESOLUTION OF THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AWARDING A PROFESSIONAL
SERVICES CONTRACT TO FRENCH AND PARRELLO ASSOCIATES
FOR THE QUALITY ASSURANCE INSPECTION SERVICES
DURING CONSTRUCTION OF PHASE VII CELL 14
AT THE SOLID WASTE COMPLEX

WHEREAS, the Gloucester County Improvement Authority received proposals for
professional services for the Quality Assurance Inspection Services During Construction of
Phase VII Cell 13 at the Solid Waste Complex; and

WHEREAS, the GCIA Engineer has reviewed the proposals and recommends a
Professional Services Contract with French & Parrello Associates in an amount not to exceed
$113,600.50; and

WHEREAS, the proposal of French & Parrello is compliant in all material, non-waivable
respects; and

WHEREAS, a Certification has been issued by the Financial Officer of the Gloucester
County Improvement Authority dated May 8, 2018 certifying that adequate funds have been
appropriated in line item #R1-18-130-568, subject to the availability and appropriations of
sufficient funds, the original of said Certification is attached to the original of this Resolution and
shall be kept on file at the Gloucester County Improvement Authority office.

NOW, THEREFORE, BE IT RESOLVED by the Gloucester County
Improvement Authority and the Members thereof, on the 17% day of May, 2018, as follows:

Section 1. French & Parrello Associates is hereby awarded a professional
services contract for the Quality Assurance Inspection Services during Construction of



Phase VII Cell 14 at the Solid Waste Complex, in an amount not to exceed $113,600.50,
subject to the financing of the project through NJEIT.

Section 2. The Chairman and Executive Director of the Gloucester County
Improvement Authority are hereby authorized and directed to execute and any all
contracts and related documents with French & Parrello Associates necessary to award
the contract. Any and all contracts and related documents necessary to award and
complete the contract should be in the form acceptable to the Gloucester County
Improvement Authority’s counsel.

Section 3. This Resolution shall take effect immediately upon adoption.

Recorded Vote:

AYE NO ABSTAIN ABSENT
3 2

The foregoing is a true copy of a Resolution adopted by the Authority on May 17, 2018.

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

= =

CHARLES FEN}Rﬁss, Chairman

ATTEST:

Rl enbons

Paul W. Lenkowski, Secretary/Treasurer




CERTIFICATE OF AVAILABILITY OF FUNDS

FROM: Rhonda Gigliotti, Finance Director, Gloucester County Imp. Authority
TO: Gloucester County Improvement Authority
RE: Awarding a contract to French & Parrello Associates for QA Inspection Services

for Cell 14. **SWC

AMOUNT PROPOSED: $113,600.50

Any expenditure required for the above referred contract is properly chargeable to the (line item
#: R1-18-130-568
I hereby certify that, as of this date, adequate funds have been appropriated in said line, subject to

the availability and appropriations of sufficient funds and will be available to satisfy the
expenditure required for the above contract.

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

Rhonda’Gigliotti, Finance

Dated: May 8,2018

ORIGINAL



THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. } 3 (O —18

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT
AUTHORITY AUTHORIZING EXECUTION OF
LEASE AGREEMENT WITH
SUN VALLEY ORCHARDS, LLC

WHEREAS, the Authority is the owner of a + 70 acre parcel of land located at 526
Harrisonville Road, South Harrison Township, Gloucester County, New Jersey, being a portion of
Block 9, Lot 1 on the Tax Map of the Township of South Harrison (hereinafter referred to as the
“Leased Property™); and

WHEREAS, on May 2, 2018, the Authority received bids for the lease of said property for
agricultural purposes for the period July 1, 2019 through December 31, 2019; and

WHEREAS, Sun Valley Orchards, LLC, hereinafter “Lessee” was the high bidder at
$8,051 for the full term of the lease; and

WHEREAS, the bid of Lessee is compliant in all material, non-waivable respects; and

WHEREAS, the Authority and Lessee are desirous of entering into a Lease Agreement for
the Property and have agreed to the terms of the lease, a copy of the Lease Agreement is submitted
herewith and incorporated herein by reference and is made a part of this Resolution.

NOW, THEREFORE, BE IT RESOLVED by the Gloucester County Improvement
Authority as follows:

Section 1. The Chairman, Executive Director or their designee is authorized to execute
a Lease Agreement, substantially consistent with the attached exhibit, with Sun Valley Orchards,
LLC to effectuate the purpose of this Resolution.

ADOPTED at a meeting of the Gloucester County Improvement Authority held in
Woodbury, New Jersey, on May 17, 2018.

Recorded Vote

AYE NO ABSTAIN ABSENT

2 ol



GLOUCESTER CO[fi;TY égPRO %MENT AUTHORITY

CHARLES FEN}KE/SS, Chairman

ATTEST:

TS TN W 7

Paul W. Lenkowski, Secretary/Treasurer

The foregoing is a true copy of a Resolution adopted by the Authority on Thursday, May 17, 2018.

TS N N W ¥

Paul W. Lenkowski, Secretary/Treasurer




THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTIONNO. |51 _18

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
APPROVING CREDIT CARD POLICY

WHEREAS, the Gloucester County Improvement Authority (hereinafter referred to as
“GCIA™) is authorized to use established lines of credit with Home Depot and Tractor Supply
Company; and

WHEREAS, in order to use the line of credit, Home Depot and Tractor Supply Company
have issued credit cards to the GCIA; and

WHEREAS, N.J.A.C. 5:30-9A.4 permits the use of credit cards issued by a specific
vendor, which can only be utilized for goods and services provided by said vendor, and must
designate specific employees authorized to use the card; and

WHEREAS, the GCIA’s Home Depot account and Tractor Supply Company account each
have designated users with an assigned credit card; and

WHEREAS, the Local Finance Board requires government entities to have established
policies and procedures concerning credit card usage through issuance of its Local Finance Notice
2018-13; and

WHEREAS, the GCIA’s Credit Card Policy, a copy of which is attached to this resolution,
incorporates the requirements of Local Finance Notice 2018-13, a copy of which is attached to this
resolution; and

NOW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS FOLLOWS:

Section 1. That the GCIA does hereby approve the Credit Card Policy as noted above.

Section 2. That the Chairman, Vice Chairman or the Executive Director of the
Gloucester Improvement Authority is hereby authorized to execute any necessary documents on
behalf of the GCIA.

Section 3. This resolution shall take effect immediately upon adoption.



Recorded Vote: AYE NO ABSTAIN ABSENT

3 A

ADOPTED, at a meeting of the Gloucester County Improvement Authority held in Woodbury,
New Jersey on Thursday, May 17, 2018.

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

ATTEST:

PAUL W. LENKOWSKI, Secretary/Treasurer

The foregoing is a true copy of a Resolution adopted by the Authority on Thursday, May 17, 2018.

PAUL W. LENKOWSKI, Secretary/Treasurer




Policy Regarding Use of Company-Issued Credit Cards

The Gloucester County Improvement Authority (GCIA) will issue company credit cards to certain
employees for use in their jobs; this policy sets out the acceptable and unacceptable uses of such credit
cards. Use of GCIA issued credit cards is a privilege, which the GCIA may withdraw in the event of
serious or repeated abuse.

Any credit card issued to an employee must be used for business purposes only, in conjunction with the
employee’s job duties. Employees with such credit cards shall not use them for any non-business, non-
essential purpose, i.e., for any personal purchase or any other transaction that is not authorized or
needed to carry out their duties.

If any employee uses a GCIA issued credit card for personal purchases in violation of this policy, the cost
of such purchase(s) will be considered an advance of future wages payable to that employee, and will be
recovered in full from the employee’s next paycheck; and balance remaining will be deducted in full
from subsequent paychecks until the wage advance is fully repaid.

in addition to financial responsibility and liability for wage deductions, any purchases an employee
makes with a GCIA issued credit card in violation of this policy will result in disciplinary action, up to and
including termination of employment, depending upon the severity and repeat nature of the offense.

Lost or stolen GCIA issued credit cards must be reported to the GCIA Finance Department immediately.

GCIA issued credit cards must be returned to the GCIA Finance Department upon resignation or
termination of employment with the GCIA.

Agreement for Use of Company-Issued Credit Cards

I, , hereby certify that | understand and agree to abide by the Gloucester
County Improvement Authority’s policy regarding use of GCIA issued credit cards, a copy of which | have
received, and which has been explained to me. | agree that if | make any personal purchases (i.e.
transactions for the benefit of anyone or anything other than the GCIA) in violation of the policy, the
amount of such purchases is an advance of future wages payable to me, that the GCIA may deduct that
amount from my next paycheck, and that if there is a balance remaining after such deduction, the GCIA
may deduct the balance of the wage advance from my future paychecks until the amount is repaid in
full. I further agree that if | make any non-personal transactions in violation of the policy in question, i.e.
incur financial liability on the GCIA’s part that is not within the scope of my duties or my authorization to
make business-related purchases, | am financially responsible for any such expenses and agree to
reimburse the GCIA via wage deductions for such amounts until fully repaid.

Signature of Cardholder Date

Signature of Supervisor Date



THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTIONNO. } 38 .13

RESOLUTION AWARDING A CONTRACT TO SUPPLY WORKS
FOR FACILITY MAINTENANCE JANITORIAL SUPPLIES

WHEREAS, the Gloucester County Improvement Authority has a need to award a contract
for facility maintenance and janitorial supplies; and

WHEREAS, the Gloucester County Improvement Authority has solicited and received six
(6) responsive bids for Facility Maintenance and Janitorial Supplies for the Gloucester County
Improvement Authority pursuant to the Public Bidding Process; and

WHEREAS, the GCIA authorizes a contract for Facility Maintenance and Janitorial
Supplies for the Gloucester County Improvement Authority to Interline Brands, Inc./Supply Works
pursuant to the Public Bidding Process on April 12, 2018; and

NOW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS FOLLOWS:

Section 1.  The Gloucester County Improvement Authority hereby awards a contract for
facility maintenance and janitorial supplies as outlined in the bid specifications to the Gloucester

County Improvement Authority dated April 2, 2018.

Section 2. The Chairman, Vice Chairman and the Executive Director of the Gloucester
Improvement Authority are hereby authorized to execute any and all documents necessary to sign its
contract with Supply Works for facility maintenance and janitorial supplies for the Gloucester

County Improvement Authority as outlined above.



ADOPTED, at a meeting of the Gloucester County Improvement Authority held in
Woodbury, New Jersey on Thursday, May 17, 2018.

Recorded Vote
AYE NO ABSTAIN ABSENT
GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
Charles Fentres}s/Qﬂairman
ATTEST:

Paul W. Lenkowski, Secretary/Treasurer

The foregoing is a true copy of a Resolution adopted by the Gloucester County Improvement Authority
on Thursday, May 17, 2018.

Do Senbowdhi

Paul W. Lenkowski, Secretary/Treasurer




RESOLUTION I ; Z"J” S)/

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
APPROVING CHANGE ORDER NUMBER 19 OF TN WARD COMPANY RELATED
TO GENERAL CONSTRUCTION FOR THE ROWAN UNIVERSITY COLLEGE OF
ENGINEERING PROJECT

WHEREAS, Rowan and the Gloucester County Improvement Authority (“Authority”) have
heretofore entered into a Memorandum of Understanding, dated December 19, 2013, pursuant to
which the Authority has agreed to provide project development, management and, where
applicable, financial assistance to Rowan with respect to various projects, including the Rowan
University College of Engineering Building Addition (“Project™); and

WHEREAS, Rowan and the Authority entered into a Project Development Agreement relating to
Rowan University School of Business and School of Engineering, dated July 14, 2014, pursuant to
which the Authority further specified its agreement to provide project development, management,
and financial assistance to Rowan in the planning, construction, installation and equipping of the
Project; and

WHEREAS, on June 10, 2015, the Authority retained TN Ward Company (“Ward”) to perform
the general construction work for the Project; and

WHEREAS, pursuant to the contract terms, Ward has submitted Change Order Number 19
seeking a total of $10,560.00 to repair damages doors, as outlined in the attached documentation
provided by the construction manager, Stantec; and

WHEREAS, the Change Order is for additional cost only, and does not change the contractual
completion dates as outlined in Change Order No. 006; and

WHEREAS, the Project Manager for the Project has recommended approval and acceptance of
Change Order Number 19.

NOW THEREFORE, BE IT RESOLVED by the Gloucester County Improvement Authority
that Change Order Number 19 is hereby authorized and approved.

ADOPTED at a meeting of the Gloucester County Improvement Authority held in
Woodbury, New Jersey, on June 21, 2018.

4813-6386-1356, v. 1



Recorded Vote

AYE NO ABSTAIN ABSENT

3 A

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

4 ~
CHARLES FEW&ESS, Chairman

2 VoS hawe s

The foregoing is a true copy of a Resolution adopted by the Authority on Thursday, June 21,
2018.

PN TN TN NS A

4813-6386-1356, v. 1



THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. } li O -18

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
AUTHORIZING CHANGE ORDER NO. 7 FOR THE PMT-016 CONTRACT
WITH KYLE CONTI CONSTRUCTION FOR THE PHASE 1 SITE ELECTRICAL
PROJECT AT THE PAULSBORO MARINE TERMINAL

WHEREAS, the Gloucester County Improvement Authority (hereinafter referred to as the
“GCIA”) had a need to award a contract for electrical work associated with the Phase 1 site at the

Paulsboro Marine Terminal; and

WHEREAS, the GCIA previously awarded a contract to KYLE CONTI
CONSTRUCTION in the amount of $6,360,600.00 for the work associated with said project; and

WHEREAS, it has been determined that Change Order #7 to the original contract with
KYLE CONTI is needed as proposed to the Gloucester County Improvement Authority dated
April 18, 2018 outlining the need for Change Order #7, which will decrease the contract by
($168.215.88). Change Order #7 is attached hereto and made a part of this Resolution, thereby
decreasing the contract amount to $6,800,273.24; and

NOW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS FOLLOWS:

Section 1. The Gloucester County Improvement Authority hereby approves Change
Order No. 7 as outlined to the Gloucester County Improvement Authority dated April 18,2018 and
attached hereto for a decrease in the sum of ($168.215.88).

Section 2. The Chairman, Vice Chairman and Executive Director of the Gloucester
County Improvement Authority are hereby authorized to execute any and all documents necessary
to KYLE CONTI for the Paulsboro Marine Phase 1 Site Electrical Project.



ADOPTED, at a meeting of the Gloucester County Improvement Authority held in
Woodbury, New Jersey on Thursday, May 17, 2018.

Recorded Vote

AYE NO ABSTAIN ABSENT

3 03

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

ATTEST:

Rl wO erdoomabe

Paul W. Lenkowski, Secretary/Treasurer

The foregoing is a true copy of a Resolution adopted by the Authority on Thursday, May 17, 2018.

Rl e dbonsor

Paul W. Lenkowski, Secretary/Treasurer




CHANGE ORDER FOR CONSTRUCTION CONTRACT

Gloucester County Improvement Authority
Contract: PMT-016: Phase 1 Site Electrical & Miscellaneous Equipment

Kyle Conti Construction Gloucester County Improvement Authority (GCIA)
749 Clawson Avenue Port of Paulsboro Redevelopment
Hillsbarough, NJ 08844 254 County House Road
“Contractor” Clarksboro, NJ 08020
“GCIA”

Change Order No.: PMT-016: CO #7
Date: April 18, 2018

The Contractor is directed to make the following changes to the Contract:

Description of Work:

Perform the work in accordance with the following:

1)

2)

Delete from the contractual scope of work the remaining Original Unit Price Contract Work Items and Contingent
Contract Work items shown in Table 1 (attached). This work either was not performed, or will not be performed under
the PMT-013 contract. See attachments for details.

Provide a credit of $63,034 to reimburse the Owner for the insurance costs associated with the Owner Controlied
Insurance Program (OCIP) Agreement based on the final audit of reported payrolls and the adjusted final contract
value (attached). This is the final amount as there was not an interim OCIP credit applied to the PMT-016 contract.

Justification (Reason for Change):

1)

2)

In addition to the lump sum line items, the PMT-016 contract included many unit priced line items wherein the total
value of the line items equals the unit price muitiplied by a total scheduled quantity of the units of work (linear feet,
cubic yard, acres, ton, square yard, etc.). The scheduled quantity was an estimate of the amount of work to be
performed. Not all of the schedule quantities of work were actually installed / constructed / performed. Therefore, the
units of work that were not installed / constructed / performed need to be deleted from the contract. These unused
units and their values are shown in Table 1 (attached). The reasons why these values are being deducted are
explained in Column K of Table 1 (attached).

- Agreed Upon Compensation: Deduction of -$105,181.88 with no time extension. See attached for details.

The PMT-016 contract was insured through an Owner Controlied Insurance Program (OCIP). The Contract
Documents provided that all bids are to be submitted including insurance costs, and that once the actual insurance
costs are determined, the actual insurance amounts will be removed from the Contract Price via a deductive change
order (see attached for details). The OCIP concluded on June 30, 2016, and the Insurance Credit Earned is based on
the contract earmned, work hours, reported payroll, etc. from the start of construction through June 30, 2016. The
physical work, including punchlist work, on the PMT-016 contract has been completed and the actual cost of the OCIP
program has been determined by the Owner's OCIP Management Team to be $63,034. Unlike other contracts, there
was no interim OCIP credit applied to the PMT-016 contract. Therefore, the final credit due to the Owner is the
calculated value in the “Insurance Credit Earned” column in the attached spreadsheet ($63,034).

- Agreed Upon Compensation: Deduction of -$63,034 with no time extension. See attached for details.

Lump Sum thisS Change OFAEr .........c..ccuecririiiriireerirearneieierissesisseessssssesssassssmescessenassmsasesssrssnsasssessas 3 -168,215.88




PMT-016 Change Order #7
April 18,2018
Page 2 of 2

Not valid until signed by the Owner, Engineer, Construction Manager and Contractor.

Onginal CONrACE SUM.....c.veoveirreimicreeitiirss e ecsn e ccsats st sssessasnassessssessserreseasnsentesatasmesseeseros esesses 6,360,600.00
Net change by previously authorized Change Orders 607,889.12
Contract Sum prior to this Change Order Was .........c..ecceerrvninereirerserrnesecaeresereessssssssssesssnsrssesses 6,968,489.12
Contract Sum will be increased/decreased by this Change Order in the amount of ............cc.eeeuene $ -168,215.88
New Contract Sum including this Change Order will be ............cccccrvicinicnnninincnssreene s $ 6,800,273.24
Original Contract Completion Date...............uuiiiireriiireriiiiiiiiirecine s ees e e eevereaee e s aeeeenones October 15, 2016
Net Contract Time adjustments by prior Change Orders.............cccceieeriiiiririieieciirreevrieeeii e 0 Days
Contract Time adjustment as provided by this Change Order.............ccoceeveiiiiiiiiiiiniennionneeneneenn 0 Days
Current Adjusted Contract Completion Date............ccooiiiiveriiiiie i cevre e scar e e October 15, 2016
ENGINEER CONTRACTOR

CH2M Hill Kyle Conti Construction

1717 Arch Street, Suite 4400 749 Clawson Avenue

Philadelphia, PA 19103 Hillsborough, NJ 08844

By Date By Date 5%”/5
Printed Name: Printed Name: ‘f 2/ %Wéa")

OWNER

Gloucester County Improvement Authority
Port of Paulsboro Redevelopment

254 County House Road

Clarksboro, NJ 08020

B‘y\'vsc-_,% Date 5/““’“ ®

Printed Name: Mario Christina

Contractor's Release of Claims and Waiver: By signing above, Contractor acknowledges that this Change
Order sets forth full and final compensation for the work identified in this Change Order, and upon receipt of
payment for the Change Order Work, Contractor hereby releases the GCIA from any and all liability under the
Contract for additional compensation for any materials, labor, overhead, profit, and any time extension or
damages related directly or indirectly to any delay or effect on the Contractor's schedule for performance of the
Contract and this Change Order Work.



THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. ’ -18

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
AUTHORIZING CHANGE ORDER NO. 11 FOR THE PMT-013 CONTRACT
WITH KYLE CONTI CONSTRUCTION FOR THE STAGE 1 RAIL & EASTERN
PARCEL DEVELOPMENT PROJECT AT THE PAULSBORO MARINE TERMINAL

WHEREAS, the Gloucester County Improvement Authority (hereinafter referred to as the
“GCIA”) had a need to award a contract for parcel development associated with the Stage 1 Rail &

Eastern Parcel Development at the Paulsboro Marine Terminal; and

WHEREAS, the GCIA previously awarded a contract to KYLE CONTI
CONSTRUCTION in the amount of $14,777,777.00 for the work associated with said project; and

WHEREAS, it has been determined that Change Order #11 to the original contract with
KYLE CONTI is needed as proposed to the Gloucester County Improvement Authority dated
April 18, 2018 outlining the need for Change Order #11, which will decrease the contract by
(3206.667.96). Change Order #11 is attached hereto and made a part of this Resolution, thereby
decreasing the contract amount to $15,335,412.91; and

NOVW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS FOLLOWS:

Section 1. The Gloucester County Improvement Authority hereby approves Change
Order No. 11 as outlined to the Gloucester County Improvement Authority dated April 18, 2018
and attached hereto for a decrease in the sum of ($206,667.96).

Section 2. The Chairman, Vice Chairman and Executive Director of the Gloucester

County Improvement Authority are hereby authorized to execute any and all documents necessary



to KYLE CONTI for the Paulsboro Marine Terminal Stage 1 Rail & Eastern Parcel Development

Project.

ADOPTED, at a meeting of the Gloucester County Improvement Authority held in
Woodbury, New Jersey on Thursday, May 17, 2018.

Recorded Vote

AYE NO ABSTAIN ABSENT

3 A

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

CHARLES FEM RESS, Chairman

ATTEST:

oo Vo Senbowodie

Paul W. Lenkowski, Secretary/Treasurer

The foregoing is a true copy of a Resolution adopted by the Authority on Thursday, May 17, 2018.

2ol Sonbswe b

Paul W. Lenkowski, Secretary/Treasurer




CHANGE ORDER FOR CONSTRUCTION CONTRACT

Gloucester County Improvement Authority
Contract: PMT-013: Stage 1 Rail & Eastern Parcel Development

Kyle Conti Construction Gloucester County Improvement Authority (GCIA)
749 Clawson Avenue Port of Paulsboro Redevelopment
Hillsborough, NJ 08844 254 County House Road
“Contractor” Clarksboro, NJ 08020
“GCIA”

Change Order No.: PMT-013: CO #11
Date: April 18, 2018

The Contractor is directed to make the following changes to the Contract:

Description of Work:
Perform the work in accordance with the following:

1) Increase the Contract Value by $34,463.32 based on the final audit of reported payrolls and the adjusted final contract
value to reimburse the Contractor for the excess insurance costs associated with the Owner Controlled Insurance
Program (OCIP) Agreement (attached) which were deducted by Change Order #1 (attached). This credit amount is
the adjustment to the -$378,461.32 interim OCIP credit addressed by Change Order #1. The overall total value of the
OCIP credit for the PMT-013 contract has been determined to total $343,998 ($378,461.32 amount deducted by CO
#1 — the $343,998 final OCIP cost = $34,463.32).

2) Delete from the contractual scope of work the remaining Original Unit Price Contract Work items and Contingent
Contract Work Items shown in Table 1 (attached). This work either was not performed, or will not be performed under
the PMT-013 contract. See attachments for details.

3) Perform the added work in accordance with Proposal Request PR-026 and the Contractor's Change Order Request,
both attached.

4) Perform the added work in accordance with Proposal Request PR-024R1 and the Contractor’'s Change Order Request
COR-038, both attached.

Justification (Reason for Change):

1) The PMT-013 contract was insured through an Owner Controlled Insurance Program {OCIP). The Contract
Documents provided that all bids are to be submitted including insurance costs, and that once the actual insurance
costs are determined, the actual insurance amounts will be removed from the Contract Price via a deductive change
order (see attached for details). The OCIP concluded on June 30, 2016, and the Insurance Credit Earned is based on
the contract earned, work hours, reported payroll, etc. from the start of construction through June 30, 2016. The
physical work, including punchlist work, on the PMT-013 contract has been completed and the actual cost of the OCIP
program has been determined by the Owner's OCIP Management Team to be $343,998. Previously via Change
Order #1, an interim OCIP credit of -$378,461.32 was applied to the Contract Value. The $34,463.32 amount being
added by this change order (Change Order #11) is the amount needed to adjust the total OCIP credit amount to the
$343,998 final amount ($378,461.32 - $34,463.32 = $343,998).

- Agreed Upon Compensation: Increase of $34,463.32 with no time extension. See attached for details.

2) In addition to the lump sum line items, the PMT-013 contract included many unit priced line items wherein the total
value of the line items equals the unit price multiplied by a total scheduled guantity of the units of work (linear feet,




PMT-013 Change Order #11
April 18,2018
Page 2 of 3

cubic yard, acres, ton, square yard, etc.). The scheduled quantity was an estimate of the amount of work to be
performed. Not all of the schedule quantities of work were actually installed / constructed / performed. Therefore, the
units of work that were not installed / constructed / performed need to be deleted from the contract. These unused
units and their values are shown in Table 1 (attached). The reasons why these values are being deducted are
explained in Column K of Table 1 (attached).

- Agreed Upon Compensation: Deduction of -$257,145.00 with no time extension. See attached for details.

3) Now that port operations are active and since the terminal is not yet connected to the Borough's water system, a dry
standpipe fire hydrant was required o be installed at the wharf in case of a fire emergency. The Owner and
Contractor agreed that this work would be completed on a time and material (T&M) basis. All T&M backup for the
completed work is attached. This work was not represented in the original contract documents, and as such, itis a
change for which the Contractor is entitled to compensation.

- Agreed Upon Compensation: $13,089.66 with no time extension. See attached for details.

4) With the construction of the rail completed, direct access to the southwestern portion of the site is blocked off from the
main site entrance due to the site currently being at subgrade elevation as opposed to final grade; the top of rail is set
to final grade. Final grading will be completed under a future contract. Since BP needs direct access to access their
remediation wells and infrastructure within the southwest portion of the site, a new gate was needed at the existing
fence adjacent to the Administration Building. This work was not represented in the original contract documents, and
as such, it is a change for which the Contractor is entitled to compensation.

- Agreed Upon Compensation: $2,924.06 with no time extension. See attached for details

Lump Sum this Change OGN ......c..ccoirrii ettt et er i st ene chebessenaesbnabesaeseneas $ -206,667.96




PMT-013 Change Order #1 1
April 18,2018
Page 3 of 3

Not valid until signed by the Owner, Engineer, Construction Manager and Contractor.

Original CONTACE SUML.....c..eiiiieiii e et st erbe st sr e bsebe s ereesaeeseasreeesanesreasbasosnas 14,777,777.00
Net change by previously authorized Change Orders 764,303.87
Contract Sum prior to this Change Order Was ...........cce.ec.cvveiiieieeeieriee ettt ere et ste e eseeee e $ 15,542,080.87
Contract Sum will be increased/decreased by this Change Order in the amount of ................cc..... $ -206,667.96
New Contract Sum including this Change Order Will Be ..........cccoeveevveiririieeerieiiceeserrer e enees $ 15,335,412.91
Original Contract Completion Date..............uviiieiiiiiieiiii e eeeea e s e e e e e December 31, 2015
Net Contract Time adjustments by prior Change Orders............ccoocoieiiiiiiiiiiiie e 0 Days
Contract Time adjustment as provided by this Change Order.................cccceeeeiiiiinieineeviiinne e 8D
Current Adjusted Contract Completion Date................evuiviiiiiiiiiiiiiinenne e receneee e December 31, 2015
ENGINEER CONTRACTOR

CH2M (now JACOBS) Kyle Conti Construction

2301 Chestnut St. 749 Clawson Avenue

Philadelphia, PA 19103 Hillsborough, NJ 08844

By Date By wf7—"_  Date 5/0 8
Printed Name: Printed Name: 2{/ [ Thertsor/

OWNER

Gloucester County Improvement Authority
Port of Paulsboro Redevelopment

254 County House Road

Clarksboro, NJ 08020

By\""b% pate S|10\ 18

Printed Name: Mario Christina

Contractor's Release of Claims and Waiver: By signing above, Contractor acknowledges that this Change
Order sets forth full and final compensation for the work identified in this Change Order, and upon receipt of
payment for the Change Order Work, Contractor hereby releases the GCIA from any and all liability under the
Contract for additional compensation for any materials, labor, overhead, profit, and any time extension or
damages related directly or indirectly to any delay or effect on the Contractor's schedule for performance of the
Contract and this Change Order Work.



THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. ) L,’)’ -18

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
APPROVING EMERGENCY REPAIRS TO THE ROOF AT THE
OLD SHADY LANE BUILDING BY PATRIOT ROOFING, INC.
WHEREAS, Emergency Repairs of the roof at the Old Shady Lane Building are needed due

to leaking; and

WHEREAS, the damaged constitutes an emergency affecting the safety of the employees of
GCIA that work in the Old Shady Lane Building that have had to be relocated; and

WHEREAS, Patriot Roofing, Inc. has provided a quote dated April 26, 2018 in an amount of
$41,000.00 to repair the leak and replace the roof at the Old Shady Lane Building; and

WHEREAS, a Certification has been issued by the Financial Officer of the Gloucester
County Improvement Authority dated May 2, 2018 certifying that sufficient funds have been
appropriated and are available to cover the roofing repair. The funds are available by virtue of an
appropriation in (budget number, R1-16-130-500) in amount not to exceed a total amount of
$41.000.00. The original of said Certification is attached to the original of this Resolution and shall

be kept on file at the Gloucester County Improvement Authority office.

NOW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS FOLLOWS:

Section 1. The Gloucester County Improvement Authority hereby approves Emergency
Repairs to the roofing as outlined in the proposal to the Gloucester County Improvement Authority

dated April 26, 2018 and attached hereto for a total amount not to exceed $41.,000.00.

Section 2. The Chairman, Vice Chairman and Executive Director of the Gloucester
County Improvement Authority are hereby authorized to execute any and all documents necessary to

Patriot Roofing, Inc.



ADOPTED, at a meeting of the Gloucester County Improvement Authority held in
Woodbury, New Jersey on Thursday, May 17, 2018.

Recorded Vote

AYE NO ABSTAIN ABSENT

3 2

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

P

Charles Fentres airman

ATTEST:

Rl Sentoschs

Paul W. Lenkowski, Secretary/Treasurer

The foregoing is a true copy of a Resolution adopted by the Gloucester County Improvement Authority

on Ihursday, May 1 7, 2018.
i w
Ql.o\-& (S

Paul W. Lenkowski, Secretary/Treasurer




CERTIFICATE OF AVAILABILITY OF FUNDS

FROM: Rhonda Gigliotti, Finance Director, Gloucester County Imp. Authority
TO: Gloucester County Improvement Authority
RE: Approving an emergency repair by Patriot Roofing, Inc. *Old Shady Lane Bldg.

AMOUNT PROPOSED: § 41,000.00

Any expenditure required for the above referred contract is properly chargeable to the (line item
#: R1-16-130-500
I hereby certify that, as of this date, adequate funds have been appropriated in said line, subject to

the availability and appropriations of sufficient funds and will be available to satisfy the
expenditure required for the above contract.

GLOUCESTER OUNTY IMPROVEMENT AUTHORITY

Rhonda Gifliotti, Finance Bfiregtpr

Dated: May 2, 2018

ORIGINAL
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GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

SHADY LANE COMPLEX - FINANCE
s o (BUEREET )
CLARKSBORO, NEW JERSEY 08020 \
TEL. (856) 423-5318 » FAX (856) 423-3634 N Lo T8: CORREREONDENCE- EYC:
)
SHADY LANE COMPLEX-FINANCE LNO. 18-01907 J
Pg 1 BN 254 COUNTY HOUSE ROAD
CLARKSBORO, NJ 08020 ORDER DATE: 05/01/18
)y ATTN:PAM REQUISITION NO:
b DELIVERY DATE:
) STATE CONTRACT:
v : ; VENDOR #: PATRIOT F.O.B. TERMS:
g| Patriot Roofing, Inc.
N| 2083 Jacksonville-Jobstown Rd
g Jobstown, NJ 08041
R CAPITAL
AN = J
NEW JERSEY SALES TAX EXEMPT #22-2609552 COOPERATIVE PRICE ID: 1NJCP
QTY/UNIT DESCRIPTION ACCOUNT NO. UNIT PRICE TOTAL COST
1.00 LAUNDRY BLDG ROOF R1-16-130-500 41,000.0000 41,000.00
TOTAL 41,000.00
rCLAIMANT’S CERTIFICATION & DECLARATION )
Tdo solemny deciare and cerly under e penalies of T faw that e within | Gloucester County Improvement
bill is correct in all Its particulars; that the articies have been furnighed or s . d i
B e e i e s | weesonorsccoms | Authority will not pay interest
and owing; and that tha amount charged is a rsssonabls one.
RECEIPT CERTIFICATION | or late fees, regardless of any
I e e e cmewindan o e facn cutly st e | language provided by Vendor.
VENDOR SIGN HERE DATE sarvices : sald certification being based on
= signed delivery slips or other reasonable procedures.
DA - NDRD
PAYMENT CANNOT BE MADE UNLESS
ATTACHED VOUCHER IS COMPLETED AND
MEETING DATE DATE PAID CHECK NO. DATE RETURNED

VOUCHER COPY - SIGN AT X AND RETURN FOR PAYMENT



PATRIOT ROOFING, INC.

2083 Jacksonville — Jobstown rd.
Jobstown, NJ 08041

Phone (609)-723-6688

Fax  (609)-723-6867

QUOTATION

PAGE 1 OF 1

DATE: 4/26/2018

To: Gloucester County Improvement
Authority
254 County House Road
Clarksboro, NJ 08020
Attention: Bill Bain
bbain@co.gloucester.nj.us

Re: Emergency roof replacement at
254 County House Road
Clarksboro, NJ 08020

Estimator: Dan Reilley ext. 314

QUOTATION GOOD FOR 30 DAYS
email: danreilley@patriotroof.com

Furnish all labor, materials and equipment required performing all roofing work as listed below.

Scope of work:

Mechanically attach 2 of insulation

Fully Adhered 60mil black EPDM roof system

Fabricate and install new edge metals scuppers, and downspouts
Furnish owner with 20 year manufactures warranty

Furnish owner with 2 year Patriot workmanship warranty

Tear off existing roof and dispose in Patriot provided dumpsters

Total Lump Sum $ 41,000.00

Install metal siding around walls of higher roof ADD $8,000.00

Acknowledge:

Exclusions: Bonds extra, permits by owner.

Terms and conditions are subject to credit approval and acceptance by Patriot Roofing, Inc. of
standard sub-contract AIA document approval with all retainages and language approvals. The
retainages shall not exceed 5% as agreed by both parties.




THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTIONNO. (43 .18

RESOLUTION AWARDING A CONTRACT TO
WORLDWIDE STAFFING FOR
NURSE STAFFING SERVICES FOR THE SHADY LANE HOME

WHEREAS, the Gloucester County Improvement Authority has a need to award a contract

for professional services in connection with Nurse Staffing Services for the Shady Lane Home: and
WHEREAS, the residents require a need for 24/7 nursing care; and

WHEREAS, the Gloucester County Improvement Authority has selected Worldwide
Staffing for the Shady Lane Home for staffing for CNA’s; LPN’s and RN’s; and

WHEREAS, a Certification has been issued by the Financial Officer of the Gloucester
County Improvement Authority dated May 3, 2018, certifying that sufficient funds have been
appropriated and are available to cover this contract, the funds are available by virtue of an
appropriation in (budget line 96-00-110-135), the original of said Certification is attached to the
original of this Resolution and shall be kept on file at the Gloucester County Improvement Authority

office.

NOW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS FOLLOWS:

Section 1. The Gloucester County Improvement Authority hereby awards a professional
services contract to All American Healthcare Services for a Nurse Staffing Agency as outlined in the
proposal to the Gloucester County Improvement Authority dated May 1, 2018 and attached hereto

for an amount not to exceed $2,000.00.



Section 2. The Chairman, Vice Chairman and the Executive Director of the Gloucester
Improvement Authority are hereby authorized to execute any and all documents necessary to sign its

contract with Worldwide Staffing for a Nurse Staffing Agency at the Shady Lane Home as outlined

above.

ADOPTED, at a meeting of the Gloucester County Improvement Authority held in
Woodbury, New Jersey on Thursday, May 17, 2018.

Recorded Vote

AYE NO ABSTAIN ABSENT

3 =\

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

P

Charles Fentres;,zC/hairman

ATTEST:

Paul W. Lenkowski, Secretary/Treasurer

The foregoing is a true copy of a Resolution adopted by the Gloucester County Improvement Authority
on Thursday, May 17, 2018.

TS TS YO ¥

Paul W. Lenkowski, Secretary/Treasurer




CERTIFICATE OF AVAILABILITY OF FUNDS

FROM: Rhonda Gigliotti, Finance Director, Gloucester County Imp. Authority

TO: Gloucester County Improvement Authority

RE: Authorizing a contract for the Nurse Staffing Agency at Shady Lane *Worldwide
Staffing

AMOUNT PROPOSED: $ 2,000.00

Any expenditure required for the above referred contract is properly chargeable to the (line item
#: 96-00-110-135
I hereby certify that, as of this date, adequate funds have been appropriated in said line, subject to

the availability and appropriations of sufficient funds and will be available to satisfy the
expenditure required for the above contract.

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

Rhonda Gigliotti, Finance

Dated: May 3, 2018

ORIGINAL



THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. L/li -18

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
AUTHORIZING A SHARED SERVICES AGREEMENT WITH THE COUNTY OF
GLOUCESTER TO PROVIDE CARE MANAGEMENT SERVICES FOR THE ELDERLY
WHEREAS, the Gloucester County Improvement Authority operates the Shady Lane

Nursing Facility; and

WHEREAS, there is management in place at the Shady Lane Home that is in charge of the

administration of medical services; and

WHEREAS, the Gloucester County Improvement Authority and the County of Gloucester

have a mutual interest in the elderly residents of Gloucester County; and

WHEREAS, the Authority, through the management of the Shady Lane Home, is in a
position to contribute its resources to the County to provide Care Management Services along with
additional support services of Homemaker Assistance, Adult Day Care and Respite Care to the
elderly suffering from Dementia related illnesses to ensure that placement in an institution setting is

avoided; and

WHEREAS; the Authority and the County desire to enter into an agreement to share

services and resources to jointly provide Care Management Services; and

WHEREAS; a proposed shared services agreement for such services is attached to this

Resolution; and

WHEREAS, a Certification has been issued by the Financial Officer of the Gloucester
County Improvement Authority dated May 8, 2018 certifying that sufficient funds have been
appropriated and are available to cover this contract in the amount not to exceed $24.803.00. The
funds are available by virtue of an appropriation in (line item, 96-00-110-134); the original of said



Certification is attached to the original of this Resolution and shall be kept on file at the Gloucester

County Improvement Authority office.

NOW, THEREFORE, BE IT RESOLVED by the Gloucester County Improvement
Authority and the Members thereof, on the 17th day on May, 2018 that the Chairman, Vice
Chairman and Executive Director of the Gloucester County Improvement Authority are herein
authorized and directed to execute a Shared Services Agreement with the County of Gloucester to

effectuate the purpose of this Resolution, in the form attached hereto and made a part hereof.

ADOPTED, at a meeting of the Gloucester County Improvement Authority held in
Woodbury, New Jersey on Thursday, May 17, 2018.

Recorded Vote

AYE NO ABSTAIN ABSENT

3 2.

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

T

Charles FentressyZﬁairman

ATTEST:

ol Oerhaivaha

Paul W. Lenkowski, Secretary/Treasurer

The foregoing is a true copy of a Resolution adopted by the Gloucester County Improvement Authority

on Thursday, May 17, 2018.

Paul W. Lenkowski, Secretary/Treasurer




CERTIFICATE OF AVAILABILITY OF FUNDS

FROM: Rhonda Gigliotti, Finance Director, Gloucester County Imp. Authority
TO: Gloucester County Improvement Authority
RE: Authorizing a Shared Services contract for Peer Grouping for Shady Lane Home.

AMOUNT PROPOSED: $24,803.00

Any expenditure required for the above referred contract is properly chargeable to the (line item
#: 96-00-110-134
I hereby certify that, as of this date, adequate funds have been appropriated in said line, subject to

the availability and appropriations of sufficient funds and will be available to satisfy the
expenditure required for the above contract.

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RhondafGigliotti, Financ

Dated: May 8, 2018

ORIGINAL



RESOLUTION NO. IHB -18

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY AUTHORIZING A SHARED
SERVICES AGREEMENT BETWEEN THE COUNTY OF GLOUCESTER (“COUNTY"”) AND THE GLOUCESTER
COUNTY IMPROVEMENT AUTHORITY (“GCIA”) FOR FAMILY ENTERTAINMENT AT THE DREAM PARK

WHEREAS, Shared Service Agreements are authorized under and by virtue of the provisions on
N.J.S.A. 40A:65 et seq. (the “Uniform Shared Services and Consolidation Act), which permits local units
to enter into a contract for any services which either party to the agreement is empowered to render
within its jurisdiction; and

WHEREAS, the parties to this Shared Services Agreement agree that their mutual public
purposes and their best interests will be promoted by the execution and delivery of this Agreement
pursuant to the powers conferred by the Uniform Shared Services and Consolidation Act; and

WHEREAS, the GCIA recognizes the need for family entertainment at the Dream Park location;
and

WHEREAS, the GCIA, after consultation with County, desires the use of the Dream Park for
Family Entertainment purposes; and

WHEREAS, the GCIA will contract with the County to provide the use of the Dream Park for
family entertainment. The term of this Shared Service Agreement (“term”) shall commence on the
execution by the Parties of this Agreement and shall continue through the twelve month contract.

NOW, THEREFORE, BE IT RESOLVED by the Gloucester County Improvement Authority and the
Members thereof, on the 17™" day of May, 2018, that the Chairman, Vice Chairman and the Executive
Director of the Gloucester County Improvement Authority are herein authorized and directed to execute
a Shared Services Agreement with the County of Gloucester to effectuate the purpose of this Resolution,
in the form attached hereto and made a part hereof.

BE IT FURTHERE RESOLVED, that this Resolution shall take effect immediately upon adoption.



Recorded Vote:

AYE NO ABSTAIN ABSENT

3 A

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

CHARLES FENTRESS, CHAIRMAN

ATTEST: .
Paul W. Lenkowski, Secretary/Treasurer

The foregoing is a true copy of a Resolution adopted by the Gloucester County Improvement authority

on Thursday, May 17, 2018. .

Paul W. Lenkowski, Secretary/Treasurer



