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102-19 Resolution Designating Preferred Proposers Under the Reguest of Proposails for
Resource Recovery Services Dated January 7, 2019; and Authorizing Negotiations with
the Preferred Proposers Pursuant to The McEnroe Act, NJSA 13:1E-136 et seq.

103-19 Authorizing Amendment to Construction Administration and Construction Oversight
Services Contract during Construction Phase VIl Cell 14 at the Solid Waste Complex for
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105-19 Authorizing Waste Supply Agreament with Pura Soll for Acceptance of Cover Material
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Locations

10719 Appraving Change Order No. 1 to Wyndham Construction for the Paulsboro Port Project

108-19 Awarding Contract to FDR Services for Linen Cleaning Service for the Shady Lane Home

109-19 Authorlzing a Tuition Repayment Agreement with 2 Family of the Child Development

Center



RESOLUTION KO, [ 02-19

THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION DESIGNATING PREFERRED PROPOSERS UNDER THE REQUEST

FOR PROPOSALS FOR RESOURCE RECOVERY SERVICES DATED JANUARY 7,

2019; AND AUTHORIZING NEGOTIATIONS WITH THE PREFERED PROPOSERS
PURSUANT TO THE McENROE ACT, N.LS.A. 13:1E-136 ET SEQ.

BACKGROUND

WHEREAS, pursuant to the New Jersey Solid Waste Management Act, ns amended,
MNLSAL 131E-1.1 et seg. ("SWMA"), the County of Gloucester, Mew Jersey ("County”™), has been
designated as a Solid Waste Management District and, as such, is charged with the responsibility
for adopting and implementing a solid waste management plon that provides for the disposal of all
solid waste genernled within the geographic boundaries of the County; and

WHEREAS, on June 11. 1979, the Board of Chosen Freeholders ("Board") of the County
pdopted the Gloucester County District Salid Waste Manogement Plan as modified and amended,
{the "Plan"), pursuant to the SWMA and has subsequently adopted modifications and smendments
thereto; and

WHEREAS, the County has designated The Gloucester County [mprovement Authority
("Authority™) us the implementing agency for the Plan; and

WHEREAS, in response to cenain court decisions in 1997 that interpreied New Jersey's
legislative and regulstory authority regarding solid waste management and control, the County and
the Authority deemed It necessary and appropriate 10 engage in a non-discriminatory solid waste
dispossl procurement and reprocurement process that would result in long-term contracis for such
services, pursuant 1o and in accordance with the SWMA and the MeEnroe Act, NJLS.AL 13:1E-136
("MeEnroe Act™); and

WHEREAS, at the conclusion of the reprocurement process, the Authority entered into an
Agreement for Provision of Resource Recovery Services By and Betwean Wheelabrator Gloucester
Company, L..P. and the Authorty, dated as of December 21, 2009 (" Agreement™); and

WHEREAS, the Agreement is scheduled 1o expire on or about December 31, 2019 and



WHEREAS, the Bourd, afier meeting with various officials of the municipalities constituting
the County, and sfter consulting with various County professionals and advisors, believes it is in the
best interests of the County to procure another long-term solid waste disposal contraet; and

WHEREAS, representatives of the Authority met with the Glouveester County Solid Waste
Advisory Council ("SWAC") on April 5, 2018, in & properly noticed public meeting. and obtained
SWAC's consent to, and approval of, an amendment o the Plan allowing for a nondiseriminatory
reprocurement procesd, pursuani (0 and consisten) with the MeEnroe Act; and

WHEREAS, subseguent to SWAC's consent and approval 1o the Plan amendment, the Boord
properly noticed and conducted a public hearing, on Muy 2, 2018, regarding this amendment 1o the
County Plan nuthorizing the Authority w undertake non-discriminatory reprocurement of solid waste
services and authorizing the Authority to seek mnother long-tenm sofid waste disposal contract, all in
secordnnce with the SWMA and the McEnroe Act.; and

WHEREAS, on May 15, 201 %, the Authority submitted this Plan amendment w the New Jersey
Depariment of Environmental Protection ("NIDEPT) for review and approval pursuant fo the SWMA;
and

WHEREAS, on September 26, 2018, NIDEPs Division of Solid and Hazardous Waste
approved the Plan amendment to include authorizstion for the Authority 1o enter nto a | (-year contract
with n Resource Recovery Facility, aflowing the County and the Authority to engage in o non-
discriminatory process of reprocurement of solid waste disposal services for the County; and

WHEREAS, the Authority issued the RFQ on September 12, 201 8, and received qualifications
ststements from two vendors on October 2. 2018: (i) Coventd Sustainable Solutions, LLC ("Covanta")
and (ii) Wheelabrator Gloueester Company, L.P. ("Wheelabeator" ); and

WHEREAS, the Authority nssembled o review team, consisting of Auwthority
represenintives. Acacia Fmancial Group, Inc., CME Associstes, and Parker MeCay PA.
(collectively, the "Review Team"}, to eviluate the technical, financial and other qualifications of
the two vendors, as set forth in the RFCQ) and a2 deseribed in the McEnree Act; and



WHEREAS, the Review Tewn concluded that both Covanta and Wheelabrator possessed the
minimum qualifications nccessary to receive and respond to a Request for Proposals for the Provision
of Respurce Recovery Services ("RFP"); and

WHEREAS, the Authority issued the RFP on Junuary 7, 2019 with a response date of February
K, 2019, which daie was subsequently extended at the request of Covants and Wheelabruor, and with
the consent of the Authority, to February 19, 201%; and

WHEREAS, Covanta and Wheelabrator submitted timely proposals in response to the RFP;
and

WHEREAS, the Authority's Review Team reconvened to consider the respomsiveness of
Covanta and Wheelabrator's proposals and their complisnee with the requirements of the McEnroe Act,
which review efforis comprised several meetings snd conference calls: snd

WHEREAS, the Authority's Review Teum his concluded that Covanta snd Wheelnbrutor's
proposals: (1) are responsive o the requirements of the RFP; (i) comply with the requirements of the
MoEnroe Act; (i) meet the minimum legal, technical ond fimancial requirements of the RFP; and, (iv)
wre advaniageous to the public.

NOW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY, AS FOLLOWS:

Section 1. Based upon the foregoing. the Authority hereby approves and selects Covonia
und Wheelabrator us preferred proposers in accordance with the MoEnroe Act

Section 2. The Authority hereby suthorizes the Executive Director, staff, consultunts,
the Review Team, attorneys, and all other Authority professionals, as necessary, to commence
negotiations with the preferred proposers. The Executive Director shall file with the Autharity for
consideration and approval any proposed contreet with the preferred proposers, The Execulive
Director and any other member or officer of the Authority are hereby suthorized and directed 1o
execute and deliver, on behalf of the Authority, any end all documents, instruments and papers to do
and cause to be done any and all acts and things 8s may be necessiry or advisable Tor eirrying out
the intent of this resolution.



Section 3, All actions heretofore taken and doguments prepared or executed by ar on behall
of the Authority in cannection with the subject matter of this resalution, non-discriminatory procurement
process aid matters related thereto, are hereby nuthorized, approved, ratified and confirmed.

Section 4. All resolutions, or parts thereof, mconsistent herewith are herehy rescinded and
repealed to the extent of any such inconsistency.

Section 3, This resolution shall take effect immeadistely upon adoption this 215t day of
March, 2019,

THE GLOUCESTER COUNTY IMPROVEMENT
AUTHORITY

w0106 D . Fdlar—

GEORGE STRACHAN, Executive Director




THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO, !ﬂﬁ -19

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
AUTHORIZING AMENDMENT NO. 1 TO CME ASSOCIATES CONTRACT FOR
CONSTRUCTION ADMINISTRATION AND OVERSIGHT SERVICES OF
CELL 14 AT THE SOLID WASTE COMPLEX

WHEREAS, the Gloucester County Improvement Authority (hereinafier referred to os
“GCIA™) awarded a contract for construction administrtion and eversight services of cell 14 10
CME Associates for the proposal doted May 8, 2018 in the amount of $640,876,08 and approved
by the board on May 17, 2018 for the Solid Waste Complex: and

WHEREAS, the contrnct between the parties was for CME 1o provide construction
administration and oversight services tor Cell 14 in an amount not to exceed $640,876.00; and

WHEREAS, it was determined that an Amendment No. | to the original contract with
CME Associntes was required for the expanded amount of work performed by CME on behall of
the GCLA, in the amount not to exceed $200,000,00, for a revised contmact price of $840,876.00,
and

WHEREAS; a Certification has been issued by the Financial Officer of the Gloucester
County Improvement Authority dated March 21, 2019 certifying that sufficient funds have been
appropristed and are available (o cover this contract amendment, the funds are available by
virtue of an appropriation in #R1-14-130-568 the original of said Certification is attached o the
original of this Resolution and shall be kept on file at the Gloucester County Improvement
Authority office.

NOW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS FOLLOWS:

Section 1.  The Glowcester County Improvement Authority hereby approves
Amendment No. | to CME Associstes for Cell 14 Construction Administration and Chersight
services al the Solid Waste Complex.

Section 2. The Chairman, Vice Chairman or the Executive Director of the Gloucester
Improvement Authority is hereby authorized to the amendment.



ADOPTED, at o meeting of the Gloucester Counly Improvement Authority held in
Woodbury, Mew Jersey on Thursday, March 21, 2019,
Recorded Viole

AYE NO ABSTAIN ABRSENT

3 _}

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

ATTEST:

Tl uhaiehs

PAUL W. LENKOWSKI, Sceretary/Treasurer

The foregoing 15 a true copy of a Resolution adopted by the Authority on Thursday, March 21,
2019,

ol S snlecahil

PAUL W. LENKOWSKI, Secretary/Treasurer




CERTIFICATE OF AVAILABILITY OF FUNDS

FROM: Rhonda Giglion, Finanece Director, Gloucester County Imp. Authority
T Gloucester County Improvement Authority
RE: Authorizing contraet amendment #1 for CME Constroction Administration and

Oversight services for Cell 14**5WC

AMOLUINT PROPOSED:  £200,000.00

Any expenditure required for the above referred contract is properly chargeable to the (fime
R1-18-130-568
I hereby certify that, as of this date, adeguate funds have been appropriated in said line, subject to

the mvailability and appropristions of sufficient funds and will be ovailable to satisfv the
expenditure required for the above contract,

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

Rhondn Chigliotti, Findnee

Duted: March 21, 2019

ORIGINAL
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Murch 21, 2019

Mr. Thomas H. Sullivap, CPM, SWC Adminisimior
Gloucester County Improvement Authority

503 Monroeville Road

Swedesbora, Mew Jersey 05085

Re:  Budget Amendment — Construction Adwilnistration and Constraction Oversighi Services
Jor Conxtrucion of Cell 14

Dear My, Sulliven:

CME Associates (“CME™) is pleased to submit fo the Glowcester County Improvement Authority
("GCIA") this budge! amendment 10 the May 17, 2018 Professional Services Contract relsied o the
Construction Administrtlon and Construction Oversight Services for the Construction of Cell 14 at
the GCSWC, Specifioally. CME Asgsociates has besn providing the GCIA with professional
engineering seryices for the construction of Cell 14 inchsding the following tesks:

v Task 1 = Construciion Adminstratn

¢ Task 2 = Constriction Inspegtion’Dbservation Services

*  Task 3 — Preparation of As-Buill Drwings and Construction Certification Repont

The approved contrct started with contract admialstration in August 2018, was also predicated on a
G-month tofal construction duration, specifically requiring that the substantial completion snd the
final completion of Cell 14 construction be achieved within 147 days (February &, 2019), and |77
days (March 10, 2019), respectively, Due o construction delays and inclement weather conditions,
the construoction tinve has gone beyond the planed schedule and additional time is required Ffor
completion of Cell 14 constructicn. The approved budget of $640,876 hos niready been exhansted.

Additional Work

CME Associates has been providing full thne construction inspection/observation services during
periods when the contruclor is on site lo monitor the contractor's progress and complinnce with the
contract drawings and specifications,  Additional professional services will be required to complete
the construction inspection/observation and QC monitoring reluted to the Cell 14 coastruction,
Specifically, the budget amendment will fand the following reniaining servicey:

COMHULTIMG AND BUMICIPAL ENGINEERT J

ATEEHWY 1| BOUTH =« BURE 100 » WORADUTH LIWCTOR, MEW JEREEY DERET » (TAT B24-3961




Mr, Thomas H, Sufitven, TPV, 5WG Adminisiraios March 21, 2018
Gilpucaatar County Improvamant Auatharty Piige 2

fo:  Buedget Amendment - Comstruction Adminisirstion and ConstrocHon

L

L]

Crwamuight Berviess for Construction of Call 14

Remuining field lesting:

Remaiding construction oversight services;

Remnining Progress Reports, meetings. and office support;
Lenk detection test for the liner syéiem, and

Final As-built Report & Professional Engineor Certification

Proposed Budyet Amendment

CME respectfully requests a budget amendment in the amount of $S200,000 for completion of
remaining Construction Administration and Construction Oversight Services for the Construction of
Cell 14. The cost estiminte contained in this proposal is CME’s bost estimate of the effort required fo
completg the work as outlined in the Scope of Work, GCLA will be billed for the actunl effor
oxpended to implement the proposed seope of work,

Should you require ndditienal informiation or should you have iny questions corcerning this budpet
nmendment, please contect me at {732) 951-2101 o discyss them with you i more detail and
provide ¢larification ns nEcessary

Yery Truly Yours
CME Associnfes

E’:Bvrm- ﬁ‘_-r—“Mrw

Behrmm Turan, P.E., LSRP - Principal
Divector of Envivanmental Sevices




THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. |04 19

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
AWARDING A CONTRACT TO ALS GLOBAL FOR WASTEWATER SAMPLING
AND LABORATORY SERVICES AT THE GLOUCESTER COUNTY SOLID WASTE
COMPLEX

WHEREAS, the Gloucester County Improvement Authority (hereinafter referred to as
the “CGCLA™) has o need to o award a contract for wastewnster sampling and snalytical lnborstory
services ot the Gloveester County Sobid Wasle Complex; and

WHEREAS, the Gloucester County Improvement Authority has solicited and received
bids for wastewnter sampling and snakyticnl laboratory services at the Gloucester County Solid
Waste Complex; and

WHEREAS, on March 5, 2019 two bid submittals by Eorofing ind ALS Global were
received and read. ALS Global was the lowest, responsive bidder, and

WHEREAS, the GCIA desires to award a contract for wastewister sampling and
analytical laboratory services at the Gloucester County Solid Waste Complex 1o ALS Glabal in
an amount not to exceed $117.158.00 pursuant to the terms and conditions listed in the bid dated
March 1, 2019; and

WHEREAS, o Certification has been issued by the Financial Officer of the Gloucester
County Improvement Authority dated March 11, 2019 certifying that sufficient funds have been
approprinted and are available to cover this contract, the funds are available by wvirme of an
appropriation in Budget Line lem #01-00-130-135 the original of said Certification is atisched
to the original of this Resolution and shall be kept on file al the Gloucesier County [mprovement
Authority office.

NOW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS FOLLOWS:

Section 1. A contract for wastewater sampiing and analytical laboratory services at
the Gloucester County Solid Waste Complex is hereby awerded to ALS Global pursuant to the
terms and conditions in the bid dated March 1, 2019 for an amount nol 10 excesd $117,158.00,

gection 2.  The Chairman, Vice Chairman or the Executive Director of the Gloucester
Improvement Authority is hereby authorized to execute any and all contracts snd related
documents necessary to award the contract. Any and all contracts or related documents necessary
to award and complete the contract should be in the form acceptable to the Gloucester County
Improvement Authority,



ADOPTED, at & mesting of the Gloucester County Improvement Authority held in
Woodbury, New Jersey on Thursday, March 21, 2019,

Vit

AYE WO ABSTAIN ABSENT

3 A

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

ATTEST:

AT AN

PAUL W, LENKOWSKL, Secretary/Treasurer

The foregoing is a true copy of & Resolution adopted by the Authority on Thursday, Murch 21,

== O TR,

FALL W, LENKOWSKI, Secretary/Treasurer




CERTIFICATE OF AVAILABILITY OF FUNDS

FROM: Rhondn Gigliotti, Finance Director, Gloucester County Imp. Authority
TO: Gloucester County Improvement Authority
RE: Authorizing a contract for Lab Services ol the Solid Waste Complex. *ALS Global

AMOUNT PROPOSED: § 117,158.00

Any expenditure required for the above referred contract is properly chargeable 1o the (line iter
#: 01-00-130-135
[ hereby centify that, as of this date, adequate funds have been appropriated in said line, subjéct (o

the evailability and approprintions of sufficient funds and will be avesilable 1o satisly the
expenditure required for the above contract,

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

Rhonda Gﬂliutti. Finance Ditect

Dated: March 11, 2019

ORIGINAL
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THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. 9 19

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT
AUTHORITY AUTHORIZING EXECUTION OF A
WASTE SUPPLY AGREEMENT WITH
FURE SOIL

WHEREAS, the Authority hes agreed to accept certain Aceeptable Waste for a cértain
specified fee, under certain terms and conditions, at it Landfill at the Glovcester County Solid

Waste Complex located in South Hamison Township, Glovcester County, New Jersey (hercinafter
refermed 1o us the “Land 1), and

WHEREAS, PURE S0IL, has agreed to deliver Acceptable Waste to the Landfill in
sccordance with the terms and conditions and fees as are set forth in the Agreement attached
hereto nnd made o part hereof; and

WHEREAS, the Authority and PURE SOIL sre desirous of entering into Waste Supply
Apreement and have agreed upen the terms as stated in the Agreement aitached and made a part of
this Resolution.

NOW, THEREFORE, BE IT RESOLVYED by the Gloucester County Improvement
Authority as follows:

Section 1. The Chairman, Executive Director or their designee is authorized 1o execute

the atiached Waste Supply Agreement with PURE S01L W effectuate the purpose of this
Resolution.

ADOPTED at a meeting of the Gloucester County Improvement Authonty held in
Woodbury, New Jersey, on March 21, 2019.

Recorded YVole

AYE NO ABSTAIN ABSENT

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

CHARLES FENTRESS, Chairman

ATTEST:

=0 N e

Paul W, Lenkowsks, SecretoryTreasurer




The foregoing is o true copy of 4 Resolution sdopted by the Authority on Thursday, March 21,
2019,

Bodo Senhorwbe

Poul W, Lenkowski, SecretaryTreasurer




THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. ,{'{t{ﬁ - 19

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
AWARDING A CONTRACT TO TIMETRAK SYSTEMS FOR TIME CLOCK
MAINTENANCE, SUPPORT AND SERVICE

WHEREAS, the Gloueester County Improvement Authority hes a need o sward » conteact to
provide software and hardware maintenance for the time clocks ot all QCTA Jocations; and

WHEREAS, TimeTrak Systems, located st 933 Pine Grove Avenue, Port Huron, M1, 48060
submitted the attached agreement; and

WHEREAS, the Gloucesier County Improvement Authority has reeeived an agreement from
TimeTrak Systems to provide annual software and hardware maintenance for the listed equipment on
the agreement; and

WHEREAS, a Certification has been issued by the Financial Officer of the Gloucesier
County Improvement Authority dated March 5, 20019 certifying that sufficient funds have been
uppropristed and are available to cover this ngreement, The funds are available by virtue of an
appropriztion in Budget Line Hem #01-00-100-141, 01-00-105-141, 01-00-130-141, 96-00-100-
141, 97-00-180-001, 98-00-110-141. The original of sald Centification is attached 1o the originnl of
this Resolution and shall be kept on file at the Gloucester County Improvement Authority office for
an annusl amount not to exceed $5.905.00,

NOW, THEREFORE, BE IT RESOLYED BY THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS FOLLOWS:

Section 1. The services shall be maintained for the Administration Office, Solid Waste
Complex, Shady Lanc CIIC, Shady Lane Home, Finance Department and Dream Park for the amount
specified, under all terms and conditions contained in the agreement. This agreement is effective June
1, 2019 through May 31, 2020,

Section 2, The Chairman, Viee Chairman and the Executive Director of the (Houcester
Improvement Authority are hereby authorized to execute any and all agreements and related documents
necessury o award the contract. Any and all contracts or reloted documents necessary to award and
complete the contract should be in the form acceptable 1o the Gloucester County Improvement
Authority’s board.



ADOPTED, at a meeting of the Gloucester County Improvement Authiority held in Woodbury,
New Jersey on Thursday, March 21, 2019,

AYE NO ABSTAIN ABSENT

3 A

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

ATTES

’—Eqm_&%&u&;

Paul W. Lenkowski Secretary/Treasurer

The foregeing is a true copy of a Resolution adopted by the Authority on Thwrsday, March 21,
2019.



CERTIFICATE OF AVAILABILITY OF FUNDS

FROM: Rhonda Gigliom, Finance Directar, Glowcester County Imp. Authority
TO: Gloucester County Improvement Authority
RE: Approving a contract renewal through May 2020 for Time Trak Systems, **SWC,

CDC, SLH, ADMIN, Dream Park
AMOUNT PROPOSED: § 5,995.00

Any expenditure required for the above referred contract is properly chargeeble to the
(Lime ftem 8 's):

01-00-100-141 $419.65
01-00-105-141 S$239.80
01-00-130-141 §959.20
96-00-100-141 $2,577.85
97-00-180-001 $1,258.95
98-00-110-141 $539.55

[ hereby certify thet, as of this date, adequate funds have been approprinted in said line, subject to
the availability and appropriations of sufficient funds and will be available to satisfy the
expenditure required for the shove contract.

GLOUCESTER COUNTY IMPR AUTHORITY

Jind 14,

Rhonda Eigliﬁtu Finanee Di

Dated: March 5, 2019

ORIGINAL
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THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

rEsoLuTION No. (0] 19

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
AUTHORIZING CHANGE ORDER NO. | FOR THE PMT-019 CONTRACT
WITH WYNDHAM CONSTRUCTION, LLC FOR THE SOUNDWALL PROJECT AT
THE PAULSBORO MARINE TERMINAL

WHEREAS, the Gloucester County Improvement Authority (hereinafter referred to as the
“GCIA™ bad o need 10 oward o contruct for the work associnted with the Soundwall ot the
Paulsboro Marine Terminal; and

WHEREAS, the GCTA previously awarded a contract to WYNDHAM CONSTRIUCTION,
LLC in the amount of $1,987 000,00 for the work associated with said project; und

WHEREAS, it has been determined that Change Order #1 1o the original contract with
WYNDHAM is needed as proposed to the Gloucester County Improvement Authority dated
March 15, 2019 cutlining the need Tor Change Order #1, which will increase the contract by
$1.999.00. Change Order #1 is attached hereto and made a part of this Resolution, therehy
increasing the contmot amount to $1.988.999.00; and

NOW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS FOLLOWS:

Section 1,  The Gloncester County Improvement Authority hereby approves Change
Order No, 1 as outlined 1o the Glovcester County Improvement Authority dated March 15, 2019
and ottached hereto for an increase in the sum of $1.9909.00.

Section 2.  The Chairman, Viee Chairman and Executive Director of the Gloucester
County Improvement Authority are hereby asuthorized to execute any and all documents necessary
to WYNDHAM for the Paulshore Marine Terminal Soundwall Project.



ADOPTED, at a meeting of the Glovcester County Improvement Authority held in
Woodbury, New Jersey on Thursday, March 21, 2019,

Regorded Vote
AYE NO ABSTAIN ABSENT

3 A

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

CHARLES FEN S8, Chairman

Paul W, Lml[mlrﬂrl, Seeretary/Troasurer

The foregoing is a true copy of a Resolution adopted by the Authority on Thursday, March 21,
2019,

TS [ Y O

Ponl W, Lenbowski, BeoreiaryTreasarer




CHANGE ORDER FOR CONSTRUCTION CONTRACT

Gloucester County Improvement Authority
Contract: PMT-019: SOUND WALL CONSTRUCTION

Wyndham Consfruction, LLE Glougester County Improvemaent Authority (GCIA)
183 Fries Mill Road Port of Paulsboro Redevelopment

Suitz M-1 254 Counly Housa Road

Turmnersville, MJ 0B012 Clarksboro, NJ 08020

Change Order No.: PMT-018: CO #
Data: March 15, 2018

The Confractor Is direcied (o make the following changes io tha Contract:

Desgription of Work:
Frerlorm (he work in accordance with the following:

1) Cost Event Mo 1, BF Fence Relocation and Electrificabon, Add 543,872, ATTACHMENT NO 1

2} Cost Event Mo 2, Remove Femcs Along Maniua, Add 525581, ATTACHMEMNT NO, 2

3} Cosf Event Mo, 2, Seund Wall Alignment Changee and Ralsa Manholes and Well Casings. Add $12 580,
ATTACHMENT Mo, 3.

4]  Cost Evenl No. 4, Rework Eléciic ol Post 130, Add $1,802, ATTACHMENT NO. 4

&} Cosf Evanl Mo, Condull Across Accoss Road, Add 51,858, ATTACHMENT NCL &

&) Cost Event Mo. 8, Sondult and Electic Repalr 81 Riverdew Add 38 681, ATTACHMENT MO B

7} Cost Evenl Mo 7, Fooling Changes o B2 Pogd, Add $6,900, ATTACHMENT RO, 7

B} Cosi Evonl Mo, 8, Add doubie sided Residential Look on Sound Wall, on South side of Universal, Add 316881,
ATTACHMENT NO, B,

8)  Cosl Evanl Mo, 8, VODID

10} Cost Event Mo, 10, Remediation Wark al Fosi Nao. 10, Add 53,015, ATTACHMENT NG, 10

11} Cosl Event Mo, 11, Cradil for Contingent Ling 28, Panels with Seals, Deduct 317 000, ATTACHMENT NO_ 11

12) Cosl Event Mo, 12, Cred® for Conlingant Line 3, Additional Caizaons nod wsed, Deduct 534,000,
ATTACHMENT NO. 11

13} Cost Evend Mo, 13, Credit for Conlingant Line 4, Addinal Panels nol used, Daduct B38,775, ATTACHMENT NO. 11

14} Cosl Eveni Mo 14 MOID

168} Cosl Evant Mo, 15, Gredd {or Contingent Ling 7, Frivacy Fenoe not used, Deduct 51,550, ATTACHMENT NCE 11

16 Coat Event No. 16, Credd for Contingent Line &, Chaan Link Fonce, not used, Doduct $3 500, ATTAGHMENT NG 11

17} Casl Evend Na, 17, Add Control Ciperaior al BP Fence, Add 52,088 ATTACHMENT WO 12

18) Cost Event Mo, 18, Credd for Bases Bid Line fam 10, Fance Across Unéverssl, nol uned, Dedues $8, 700,
ATTACHMENT NO. 13

18) Cosl Evend Mo, 19, Defsle Cauiking of Sound Wall and Excavate and Grade Areg af Benm at interseclion of Maniua
and Universal Deduct 516,000, ATTACHMNET MG, 14

Justification {Reason for Change):

I} Site Condilions and Cremor Reguast warranted the ahove tams.

« Lurmp Sum this Change Onder ... i ettt e B §1,98000




PMT-019 Change Order # 1
March 15, 2019
Poge 2 of 2

Not valid until signed by the Owner, Engineer, Construction Manager and Contractor.

Crpine] Gt S, e

Mel change by praviodely aulthodized Changs Orders .
Contract Sum poior bo this Change Order was .. i

Confract Sum will be increéasedidecreased by fhis Ehnngu Chwedeer in fhe smount of
MNew Confract Sum including this Change Crderwillba ...
Origlnal Contract Substantial Complslion Dale. ... ...
Mot Contract Time adjustments by prior Chenge Ordars, ...
Contract Time adjusiment as provided by this Change Ordar. i
Currenl Adiusted Conlract Subsiantisl Complelion Date, ...

ENGINEER

CH2ZM Jacobs

2301 Chesinul Sl
Philadeiphia, PA 10103

By Date

Printed Marme: Timothy Duncan, PE

OWHNER

Gloucester County Improvement Authority
FPort of Paulshomm Redevelopment

254 County House Road

Clarksbora, NJ 08020

Dizta

By

Frinted Mame: harle Christina

E Y L e i 1,887,000 00
i TRtrTr PR T e, | 1087, 00000
5 1.855.00
sk st i $1,988,953.00
........................ Jfanaary 20, 2018
.......................................... 0 Dhays
A8 Oays
............................. March 15, 2019
CONTRACTOR
Wyndham Construction, LLC
1B8 Frios Mill Road, Suite M-1
Turnersville, NJ JB012
By Date

Printed MName: Joahn Devine

COM CTION MAMN

Slantec Consulling Sarvices, Inc.
1500 Spring Garden Sirest
Sulte 1100

Philadaiphia, PA, 19130

By Date

Printed Mame; Daniel Bontempo

Contractor's Release of Claims and Waiver: By signing above, Contractor acknowledges that this Change
Ordar sets forth full and final compensation for the wark identified in this Change Order, and upon receipt of
payment for the Change Order Work, Contractor hereby releasas the GCIA from any and all |ability undar the
Contract for additional compensation for any matarials, labar, overhead, profit, and any time exiention or
demages releied directly or indirectly 1o any delay or effect on the Contractor's schedule for performancs af the

Contractand this Change Onder Work.



THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. f'!:Iﬂ -19

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
AWARDING A CONTRACT FOR FURNISHING AND DELIVERY OF CLEAN LINEN
FOR THE SHADY LANE NURSING HOME

WHEREAS, the Gloucester County Improvement Authority has & need to contract for the
furnishing and delivery of Laundry Services at the Shady Lane Mursing Home; and

WHEREAS, the Gloucester County Improvement Authority has solicited and received
bids for the Laundry Services at Shady Lane Home; and

WHEREAS, FDR Services, Corp ("hercinafter veferred to as FDR™  submitted the
lowesl responsive bid for the total price not to exceed $0.6180 per pound, and |

WHEREAS, a Certification has been issued by the Financlal Officer of the Gloucester
County Improvenient Authority dated March 01, 2019, certifying that sufficient funds have been
appropriated and are available to cover this contract, the funds are available by virtue of an
appropriation 0 (line ftem 96-00-160-293), not to exceed S45.MHL00.  The orginal of said
Certification is altached to the original of this Resolution and shall be kept on file at the
Cilloveester Counly Improvement Authonty office.

NOW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS FOLLOWS:

Section 1. A contract for clean linen is hereby awarded o, FDR Services Corp, under all
terms nnd conditions contained in the Bid Package.

Section 2. The Chairmsn and the Executive Dircctor of the Gloucester County
Improvement Authority are hereby authorized to execute any and all contracts and related docaments
necessary to award the contracts.



ADOPTED, st o meeting of the Gloucester County Improvement Authority held in
Woodbury, New Jersey on March 21, 2019,

AYE KO ABSTAIN ABSENT

3 A

The foregoing is » true copy of a resolution adopted by the Authority on March 21,2019,

GLOUCESTER CQ IMPROVEMENT AUTHORITY

| s

I‘.f'.lmﬂe Fentress: Chalrman

T T L ) 1

Piaul Lenkowski, Secretary/ Treastiner




CERTIFICATE OF AVAILABILITY OF FUNDS

FROM: Rhondn Gigliotti, Finance Director, Gloucester County ITmp. Authority
TO: Gloucester County Improvement Authority
RE: Authonzing a contract for Linen Cleaning Service 1o FDR Services*SLH

AMOUNT PROPOSED: § 45,000,040

Any gxpenditure required for the above referred contract is properiv chargeable to the (fine iem
#: 96-00-160-293

I hereby certify that, as of this date, adequate funds have been appropristed in said fine, subject 1o
the svailebility and appropriations of sufficient funds and will be available to satisfy the
expenditure required for the above contract,

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

Rhonda Gighotti, Finanee Dj

Dated: March 01, 2019

ORIGINAL



GLOUCESTER COUNTY IMPROVEMENT AUTHORITY PURCHASE OF LAUNDRY
SERVICES FOR SHADY LANE HOME

BID FORM

Term: Two years (24 consecutive months) with the possibifity of 4/1/19-3/31/21 rate
extansion.

Bid Price for laundry per pound, Inclusive of all costs, In numerle form:
§__ 0.6000 per pound for the contract term 4/1/17-3/31/19
5__0.6180 per pound for the contract term 4/1/19-3/31/21

All exceptions and/or deviations must be fully explained (note page and section number),

Mote: All bids must include samples of each of the B types of inens as detalled In the Technical
Speciiications. Samples for each of the unsuccessful bidders will be returned after the contract
is awarded. Samples for the successful bidder will be kept for the length of the contract for
quality control. Failure to provide samples may cause the bid to be rejected.

Business Refarences:

Bldders must submit 8 minimum of three (3) curront business references, along with the
contact informatlon.

L Business Name;  Mary Manning Walsh Home

Busimess Addressr 1339 Yaork Ave., New York, NY 10021

Contect Nams: Mhichae| Monahan

Contact Telephone:  (2132) 628-2800

i Business Namez  Orange Reglonal Medical Center

Business Address: 707 East Maln Street, Middietown, NY 10940

Contact Mame:  Joseph Addaning

Contact Telephone:  [B45) 333-1000

5. Buginess Name: | Larmel Richmond Healthcare and Renablliiation Center

Bushness Address: B8 O|d Town Road, Staten Isiand, NY 10304

ContactName:  Fred AVILD

Contact Teleohone: (7 18) 979-5000




THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

rESOLUTION No. /(Y — 10

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
AUTHORIZING A REPAYMENT PLAN OF PAST DUE CHILD DEVELOPMENT
CENTER TUITION FOR LAURA & JOHN PALOMENTO

WHEREAS, the Gloucester County Improvement Authormty has g need to authonze o
repayment plan for past due tuition at the Child Development Center ("CDC™); and

WHEREAS, the Shady Lane Child Development Center is owed four (4) weeks of tuition for
Full Time dayesre services for the child of Laurm and John Palomento, 28 New Onk Road, Mickleton,
W], 0BOS56, mt $213.75 per week; and

WHEREAS, tuition of $3855.00 is due to the “CDC”, A repayment plan of STO0.00 per
week, for eight (8) weeks, has been agreed ppon, The total due o “CDC™ each week will be
£313.75 as w pay for current tuition and past due tuition repayment; und

NOW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS FOLLOWS:

Section 1, The repayments shall be muntained for the Child Development Center, for the
amount specified, under all terms and conditions contained in the sgreement.

Section 2. The Chairman, Viee Chaivman and the Executive Director of the Oloucester
Improvement Authority are hereby authorized to execute any and all agreements and relited documents
necessury o authorize the repayment plan. Amy and all contracts or related documents necessary o
suthorize and complete the repayment plan should be in the farm acceptable 1o the Gloucester County
Improvement Authority’s board.



ADOPTED, at a meeting of the Glovcester County Improvement Authority held in Woodbury,
New Jersey on Thursday, March 21, 2019,

Recorded Vote
AYE WO ABSTAIN ABSENT

3 ol

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

P I [T S T

Paul W. Lenkowski Secretary/Treasurer

The foregoing is o true copy of n Resolution adopted by the Authority on Thursday, March 21,
2000,

]



