THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTIONNO. ] Y -21

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
AUTHORIZING PURCHASE FROM FOLEY CAT THROUGH SOURCEWELL, A
NATIONAL COOPERATIVE PURCHASING SYSTEM PURSUANT TO NJSA
52:134-6.2 OF TWO (2) 2021 CATERPILLAR 259D3 CTL-SSL LOADERS

WHEREAS the Gloucester County Improvement Authority (“GCIA”) is in
need of (2) Caterpillar D3 CTL-SSL Loaders (“loaders”) for the Solid Waste

Complex; and

WHEREAS, the GCIA is a member of the SourceWell National Purchasing
Cooperative, Member #149628; and

WHEREAS, N.J.S.A. 52:34-6.2, as amended by P.L. 2011, ¢.139, authorizes
the GCIA to purchase goods or to contract for services through the use of a
nationally recognized and accepted cooperative purchasing system that has been
developed utilizing a competitive bidding process by another contracting unit

within the State of New Jersey, or within any other state, when available; and

WHEREAS, the nationally recognized SourceWell cooperative purchasing
program offers voluntary participation in its cooperative purchasing system for the

purchase of goods and services from SourceWell vendors; and

WHEREAS, the GCIA wishes to purchase the following items through the
SourceWell vendor, Foley CAT, under Contract #032119-CAT: (2) Caterpillar
259D3 CTL-SSL Loaders; and

WHEREAS, purchases through SourceWell comply with the Local Public

Contracts Law requirements; and



WHEREAS, a Certification has been issued by the Financial Officer of the
Gloucester County Improvement Authority dated January 28, 2021 certifying that
sufficient funds have been appropriated and are available to cover the co-operative

purchase for an amount not to exceed $119,402.00. The funds are available by

virtue of an appropriation in (budget number, R1-21-130-513); the original of
said Certification is attached to the original of this Resolution and shall be kept on

file at the Gloucester County Improvement Authority office.

NOW, THEREFORE, BE IT RESOLVED, by the Gloucester County
Improvement Authority and the Members thereof, on the 18th day of February,
2021, that the Chairman and/or Executive Director of the Gloucester County
Improvement Authority are hereby authorized and directed to execute any and all
contracts and related documents necessary to effectuate the purchase of the
above referenced (2) Caterpillar 259D3 CTL-SSL Loaders for a total net purchase
of $119,402.00 in accordance with the attached Exhibit A.

Recorded Vote

AYE NO ABSTAIN ABSENT

s

ROVEMENT AUTHORITY

Charles Fent S, Chaurman

ATTEST:

e T -

Paul Lenkowski, Secretary/Treasurer

CERTIFICATION

The foregoing is a true copy of a Resolution adopted by the Gloucester County
Improvement Authority on Thursday, February 18, 2021.

"R ls Ssuchaimehs

Paul Lenkowski, Secretary/Treasurer
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CERTIFICATE OF AVAILABILITY OF FUNDS

FROM: Rhonda Gigliotti, Finance Director, Gloucester County Imp.
Authority

TO: Gloucester County Improvement Authority

RE: Authorizing a SourceWell Cooperative purchase of (2) 259D3 CTL-

SSL Loaders from Foley CAT**SWC
Amount: $119,402.00

Any expenditure required for the above referred contract is properly chargeable
to the (line item

#: RI1-21-130-513

I hereby certify that, as of this date, adequate funds have been appropriated in

said line, subject to the availability and appropriations of sufficient funds and
will be available to satisfy the expenditure required for the above contract.

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

e Gt

Rhonda Gigliotti, Flnan e n'ector

Dated: January 28, 2021

ORIGINAL



FOLEY

Quote 148972-01
January 26, 2021

GLOUCESTER COUNTY IMPROVEMENT
AUTHORITY

SHADY LANE COMPLEX
CLARKSBORO, New Jersey 08020-1395

Attention: TOM SULLIVAN

Dear Sir,

We would like to thank you for your interest in our company and our products, and are pleased to quote the following for your
consideration.

Caterpillar Model: 259D3 CTL-SSL Loaders
STOCK NUMBER: MNOO7876

We wish to thank you for the opportunity of quoting on your equipment needs. If there are any questions, please do not hesitate to
contact me.

Sincerely,

Andrew Chin

Governmental Account Representative
FOLEY CAT

732-261-6404

achin@foleyinc.com
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Foley Inc Quote 149972-01

Caterpillar Model: 259D3 CTL-SSL Loaders

STANDARD EQUIPMENT

POWERTRAIN, Cat C3.3B diesel engine, -Gross horsepower per SAE J1349, 74.3 hp (55.4 kW) @ 2400 RPM, -Electric fuel
priming pump, -Glow plugs starting aid, -Liquid cooled, direct injection, Air cleaner, dual element, radial seal, S-O-S sampling valve,
hydraulic oil, Filter, cartridge type, hydraulic, Filters, canister type, fuel, and water separator, Radiator / hydraulic oil, cooler (side-by-
side), Spring applied, hydraulically released,, parking brakes, Hydrostatic transmission

UNDERCARRIAGE, Suspension - independent torsion axle(4), Two speed motor

HYDRAULICS, ISO or H pattern controls:, Electro/hydraulic implement control, Electro/hydraulic hydrostatic, transmission control,
Speed sensor guarding,

ELECTRICAL, 12 volt electrical system, 80 ampere alternator, Ignition key start / stop / aux switch, Lights:, -Gauge backlighting, -
Two rear tail lights, -Dome light, Backup alarm, Electrical outlet, beacon,

OPERATOR ENVIRONMENT, Operator warning system indicators:, -Air filter restriction, -Alternator output, -Armrest raised /
operator out of seat, -Engine coolant temperature, -Engine oil pressure, -Glow plug activation, -Hydraulic filter restriction, -Hydraulic
oil temperature, -Park brake engages, -Engine emission system, Gauges: fuel level and hour meter, Storage compartment with
netting, Ergonomic contoured armrest, Control interlock dystem, when operator, leaves seat or armrest raised:, -Hydraulic system
disables, -Hydrostatic transmission disables, -Parking brake engages, ROPS cab, open, tilt up, Anti-theft security system w/6-
button, keypad, FOPS, Level |, Top and rear windows, Floormat, Interior rear view mirror, USB charging port, Horn, Hand (dial)
throttle, electronic,

FRAMES, Lift linkage, vertical path, Chassis, one piece welded, Machine tie down points (6), Belly pan cleanout, Support, lift arm,
Rear bumper, welded

OTHER STANDARD EQUIPMENT, Engine enclosure - lockable, Extended life antifreeze (-37C, -34F), Work tool coupler, Hydraulic
oil level sight gauge, Radiator coolant level sight gauge, Radiator expansion bottle, Cat ToughGuard TM hose, Heavy duty flat faced
quick disconnects, with integrated pressure release, Split D-ring to route work tool hoses, along side of left lift arm, Hydraulic
demand cooling fan, Per SAE J818-2007 and EN 474-3:2006 and, 1ISO 14397-1:2007
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Foley Inc

MACHINE SPECIFICATIONS
Description

259d3 Compact Track Loader
Cab Package, Pro Plus
Hydraulics, Performance, (H2)
Control, Iso, Prop, Wt

Lights, Led

Rops, Enclosed With A/C (C3)
Display, Advanced, Lcd, Camera
Fan, Cooling, Demand

Quick Coupler, Hydraulic
Seat,Air Suspension,Cloth,Heat
Film, Two Speed

Radio, Am/Fm, Bluetooth
Rubber Belt, 2 Spd, D/S Idler
Track,Rubber,400mm(15.7 In)bar
Ride Control, None
Battery,Hd,Disconnect, 850 Cca
Rear Lights

Door, Cab, Polycarbonate

Seat Belt, 2"

Product Link, Cellular Pi243
Certification Arr, P65
Instructions, Ansi, Usa
Serialized Technical Media Kit
Pack, Domestic Truck

Lane 2 Order

Bucket-Gp, 74", Boce

Carriage, 46", Forks, 48", Ssl

Reference No
512-4259
588-9120
512-4324
512-4115
495-1671
512-4345
416-9265
486-6956
512-4052
536-9738
568-4700
345-6180
357-0230
454-6049
512-3483
560-7824
356-6082
539-8616
542-6994
566-7115
563-1163
512-3765
421-8926
0P-0210
0P-9002
279-5373
353-1697

Quote 149972-01

List
$62,510.00
$10,730.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$735.00
$0.00
$129.00
$0.00
$220.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$1,744.00
$1,132.00
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Foley Inc

2021 SOURCEWELL QUOTE

Quote 149972-01

032119-CAT
Machine List Price $76,068.00
Sourcewell Discount — 21% ($15,974.28)
Sourcewell Sell Price $60,093.72
Standard warranty: 2 year / 2,000-hour full machine Inc.
Travel Time and Mileage: 1 year Inc.
Extended Warranty: 5 year / 2,500-hour Premier $2,190.00
Prep and Delivery Inc.
Foley Additional Consideration ($2,582.72)
Final Sell Price $59,701.00
Optional Fork Attachments $882.00

Accepted by on
Signature
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Cat’
259D3

CompacT TrACK LOADER

Features:

The Cat® 259D3 Compact Track Loader, with its vertical lift design,

delivers extended reach and lift height for quick and easy truck loading. lts

standard, suspended undercarriage system provides superior traction,
flotation, stability and speed to work in a wide range of applications and
underfoot conditions. The 25303 features the following:

m Industry leading sealed and pressurized cab option provides a cleaner
and quieter operating environment with excellent work tool visibility.

u Available high-back, heated, air ride seat with seat mounted
adjustable joystick controls makes the D3 Series the industry leader
in operator comfort.

m High performance power train provides maximum performance and
production capability through the Electronic Torque Management
system, standard two speed travel and an electronic hand/foot throttle
with decel pedal capability.

m High Flow hydraulic system is available for applications that demand
maximum hydraulic work tool performance.

m Cat C3.3B engine and high performance power train provide high
engine horsepower and torque, allowing partial-throttle operation
for lower sound levels and fuel consumption.

m Cat “Intelligent Leveling” system provides industry leading technology,
integration, and available features such as dual direction self level,
work tool return to dig, and work tool positioner.

m Standard fully independent torsion axle suspension combined with
the optional Speed Sensitive Ride Control system improves operation
on rough terrain, enabling better load retention, increased productivity
and greater operator comfort.

m Maximize machine capability and control with optional Advanced
Display providing on-screen adjustments for implement response, hystat
response and creep control. Also features multi-language functionality
with customizable layouts, security system and rearview camera.

m Ground level access to all daily service and routine maintenance
points helps reduce machine downtime for greater productivity.

= Broad range of performance matched Cat Work Tools make the
Cat Compact Track Loader the most versatile machine on the job site.

Specifications
Engine Power Train
Engine Model Cat C3.3B DIT (turbo) Travel Speed (Forward or Reverse)
Gross Power SAE J1995 55.4 kW 743 hp One Speed 9.5 km/h 5.9 mph
Net Power SAE 1349 53.8 kW 72.1 hp Two Speed 13.7 km/h 8.5 mph
54.2 kW+ 72.7 hpt
S4B kWY 135 hpt Hydraulic Flow — Standard:
Peak Torque at 1,600 rpm SAE J1995 265 N'm 195 Ibf-ft Yy : ) ;
, . Loader Hydraulic Pressure 23 000 kPa 3,335 psi
Displacement 33L 203 in® ) ; )
. Loader Hydraulic Flow 76 L/min 20 gal/min
Stroke 120 mm 47in ;
Bore % a7in Hydraulic Power (calculated) 29 kW 39 hp
mm ’ Hydraulic Flow — High Flow:
+Engine meeting Brazil MAR-1 and China Nonroad Stage [l emission Loader Hydraulic Pressure 23000 kPa 3,335 psi
standards emits equivalent to U.S. EPA Tier 4 Interim and is offered only Loader Hydraulic Flow 112 Umin 30 gal/min
for Australia/New Zealand, Brazil, China, French Polynesia, Hong Kong, Hydraulic Power (calculated) 43 kW 58 hp

Macedonia and New Caledonia.

Weights*

Operating Weight 4076 kg 8,987 |b

*0perating Weight, Operating Specifications and Dimensions all based
on 75 kg (165 Ib) operator, all fluids, two speed, OROPS, 1730 mm (68 in)
low profile bucket, 320 mm (12.6 in) tracks, dual flange front idler/single
flange rear idler, standard flow hydraulics, mechanical suspension
seat, no optional counterweights and manual quick coupler (unless
otherwise noted).

CAT



259D3 Compact Track Loader

Dimensions*
1 Length of Track on Ground 1499 mm  59.0in 12 Departure Angle 35°
2 Qverall Length of Track 1999 mm  78.7in 13 Maximum Dump Angle 52°
3 Length without Bucket 2767 mm  108.9in 14 Vehicle Width (320 mm/12.6 in tracks) 1676 mm  66.0in
4 Length with Bucket on Ground 3486 mm  137.3in Vehicle Width (400 mm/15.7 in tracks) 1755 mm  69.0in
5 Height to Top of Cab 211Tmm  83.1in 15 Turning Radius from Center — Machine Rear 1561 mm  61.5in
6 Maximum Overall Height 3915mm  154.11in 16 Turning Radius from Center — Coupler 1392 mm  54.8in
7 Bucket Pin Height at Maximum Lift 3075 mm 121.0in 17 Turning Radius from Center — Bucket 2184 mm  86.0in
8 Bucket Pin Height at Carry Position 198mm  7.8in 18 Maximum Reach with Arms Parallel to Ground 1305mm  51.4in
9 Reach at Maximum Lift and Dump 608 mm  239in 19 Rack Back Angle at Maximum Height 87°
10 Clearance at Maximum Lift and Dump 2283mm  89.9in 20 Bucket Pin Reach at Maximum Lift 238 mm  94in
11 Ground Clearance 226 mm 89in
Operating Specifications* Noise Level
Rated Operating Capacity: Inside Cab** 83 dB(A)
35% Tipping Load 915 kg 2,010 Ib Outside Cab*** 103 dB(A)
Ra I:gryzl;r;ﬂglt?r?gl-g:saciw Wiy 2500 **The declared dynamic operator sound pressure levels per ISO 6396:2008,
; 2 . The measurements were conducted with the cab doors and windows
with Optional Counterweight 1390 kg 3,060 Ib closed and at 70% of the maximum engine cooling fan speed. The sound
Tipping Load 2610 kg 5,745 b level may vary at different engine cooling fan speeds.
Breakout Force, Tilt Cylinder 2252 kg 4,965 Ib *The |abeled sound power level for the CE marked configurations when
Ground Contact Area (320 mm/12.6 in track) 0.96 m? 1,483 in? measured according to the test procedure and conditions specified in
Ground Contact Area (400 mm/15.7 in track) 1.19 m? 1,848 in? 2000/14/EC.
Ground Pressure (320 mm/12.6 in track) 418 kPa 6.1 psi
Ground Pressure (400 mm/15.7 in track) ~ 34.0 kPa 4.9 psi Air Conditioning System (if equipped)
The air conditioning system on this machine contains the fluorinated
Cab greenhouse gas refrigerant R134a (Global Wa‘rming Potential = ]430},
ROPS 1S0 34712008 I?(::;;‘t;r:tﬁgrgar:gzst}..a1 kg of refrigerant which has a CO, equivalent
FOPS 1S0 3449:2005 Level |
Service Refill Capacities
Cooling System 14L 3.7 gal
Engine Crankcase nL 3.0 gal
Fuel Tank 94L 24.8 gal
Hydraulic System 50L 13.2 gal
Hydraulic Tank 9L 10.3 gal




MANDATORY EQUIPMENT

259D3 Compact Track Loader

= Hydraulics, Standard or High Flow

m Quick Coupler, Mechanical or Powered

m High Visibility Seat Belt, 50 mm (2 in) or 75 mm (3 in)

= EU Preparation Package

m Steel Imbed Rubber Track — 320 mm (12,6 in) or 400 mm (15.7 in}

m Dual Flange Front Idler/Single Flange Rear Idler or Triple Flange
Front/Rear Idlers

PERFORMANCE PACKAGES

m Performance Package H1: Standard Flow Hydraulics (No Self Level)

m Performance Package H2: Standard Flow Hydraulics, Dual Direction
Electronic Self Level (Raise and Lower), Work Tool Return to Dig,
Work Tool Positioner, and Electronic Snubbing (Raise and Lower)

® Performance Package H3: High Flow Hydraulics, Dual Direction Electronic
Self Level (Raise and Lower), Work Tool Return to Dig, Work Tool
Positioner, and Electronic Snubbing (Raise and Lower)

STANDARD EQUIPMENT

COMFORT PACKAGES

m Open ROPS (CO): Static Seat (No Foot Throttle, Headliner, Heater
or Door)

m Open ROPS (C1): Foot Throttle, Headliner, Cup Holder, and choice of
Seat (Mechanical Suspension or High Back, Heated, Air Ride Seat)
(No Heater or Door)

m Enclosed ROPS with Heater (C2): Foot Throttle, Headliner, Heater and
Defroster, Side Windows, Cup Holder, Radio Ready, choice of Seat
(Mechanical Suspension or High Back, Heated, Air Ride Seat) and
Door (Glass or Polycarbonate)

& Enclosed ROPS with A/C (C3): C2 + Air Conditioner

ELECTRICAL

m 12 volt Electrical System

m 80 ampere Alternator

® |gnition Key Start/Stop Switch

® Lights: Gauge Backlighting, Two Rear Tail Lights, Two Adjustable Front
and Rear Halogen Lights, Dome Light

m Backup Alarm

m Heavy Duty Battery, 850 CCA

OPERATOR ENVIRONMENT

m Advanced Display with Rearview Camera: Full Color, 127 mm (5 in) LCD
screen; Advanced Multi-operator Security System; On-screen Adjustments
for Implement Response, Hystat Response, and Creep Control

m Gauges: Fuel Level, Hour Meter

m Operator Warning System Indicators: Air Filter Restriction, Alternator
Output, Armrest Raised/Operator Out of Seat, Engine Coolant
Temperature, Engine Oil Pressure, Glow Plug Activation, Hydraulic
Filter Restriction, Hydraulic Oil Temperature, Park Brake Engaged,
Engine Emission System

m Adjustable Vinyl Seat
m Fold In Ergonomic Contoured Armrest

m Control Interlock System, when operator leaves seat or armrest raised:
Hydraulic System Disables, Hydrostatic Transmission Disables, Parking
Brake Engages

= ROPS Cab, Open, Tilt Up

= FOPS, Level |

m Top and Rear Windows

= Floor Mat

& |nterior Rearview Mirror

®m 12 volt Electric Socket

m Horn

m Hand (Dial) Throttle, Electronic

m Adjustable Joystick Controls

m Anti-theft Security System with 6-button Keypad
m Storage Compartment with Netting

POWER TRAIN

m Cat C3.3B, Turbo Diesel Engine

m Air Cleaner, Dual Element, Radial Seal

m 5.0-S Sampling Valve, Hydraulic Gil

m Filters, Cartridge-type, Hydraulic

m Filters, Canister-type, Fuel and Water Separator

m Radiator/Hydraulic Oil Cooler (side-by-side)

m Spring Applied, Hydraulically Released Parking Brakes
m Hydrostatic Transmission, Two Speed Travel

m Suspension — Independent Torsion Axles (4)

OTHER

m Engine Enclosure, Lockable

m Extended Life Antifreeze, —36° C (-33° F)
m Machine Tie Down Points (6)

m Support, Lift Arm

m Hydraulic Oil Level Sight Gauge

m Radiator Coolant Level Sight Gauge

m Radiator, Expansion Bottle

m Cat ToughGuard™ Hose

m Auxiliary, Hydraulics, Continuous Flow

m Heavy Duty, Flat Faced Quick Disconnects with
Integrated Pressure Release

m Split D-Ring to Route Work Tool Hoses Along Side of Left Lift Arm
m Electrical Outlet, Beacon

m Belly Pan Cleanout

# Variable Speed Demand Fan

m Product Link™ PL240, Cellular



259D3 Compact Track Loader

OPTIONAL EQUIPMENT

® Hand-Foot Style Controls

m External Counterweights

m Beacon, Rotating

m Engine Block Heater - 120V
m 0il, Hydraulic, Cold Operation

m Paint, Custom
m Product Link PL641, Cellular
m Speed Sensitive Ride Control

m Bluetooth® Radio with Microphone (AM/FM/Weather Band Receiver
with USB and Auxiliary Input Jack)




RESOLUTION# /9-2) [

RESOLUTION OF THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AUTHORIZING TRANSFER FROM
THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY TO
THE COUNTY OF GLOUCESTER OF (1) 2003 CAT D5G BULLDOZER,
SERIAL NUMBER 00D4GTFDC00375

WHEREAS, the Gloucester County Improvement Authority (GCIA) is the owner of (1)
2003 CAT DS5G Bulldozer, Serial Number 00D4GTFDCO00375 (hereinafter “CAT Dozer™); and

WHEREAS, the GCIA is no longer in need of the CAT Dozer; and

WHEREAS, the County of Gloucester (“County”) has a need for such CAT Dozer and
the ability to continue its use for public purposes; and

WHEREAS, the GCIA wishes to transfer to the County ownership and title to the CAT
Dozer; and

WHEREAS, the GCIA has determined that transfer of the CAT Dozer to the County for
the nominal consideration of One Dollar ($1.00) pursuant to N.J.S.4. 40A:11-36 will be in the
best interest of and promote the health, welfare and economic welfare of the residences of the
County of Gloucester.

NOW, THEREFORE, BE IT RESOLVED by the Gloucester County Improvement
Authority and the Members thereof, on the 18" day of February 2021, that the Chairman and/or
Executive Director of the Gloucester County Improvement Authority are hereby authorized and
directed to execute and any all documents, titles, etc. necessary or convenient to carry out the
transfer of (1) 2003 CAT D5G Bulldozer, Serial Number 00D4GTFDC00375 from the GCIA to

the County of Gloucester.



Recorded Vote:

AYE NO ABSTAIN ABSENT

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

P

CHARLES FENyéss, Chairman

ATTEST:

00 R\ W

Paul W. Lenkowski, Secretary/Treasurer

CERTIFICATION

The foregoing is a true copy of a Resolution adopted by the Authority on February 18,
2021.

ATTEST:

Paul W. Lenkowski, Secretary/Treasurer




RESOLUTION # 59 0=\

RESOLUTION OF THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AWARDING A CONTRACT
FOR PORTABLE LITTER FENCING

WHEREAS, the Gloucester County Improvement Authority advertised for and received
public bids for Portable Litter Fencing; and

WHEREAS, one bid was received from Tex-Net, Inc. for 10 units at $60,900.00; and

WHEREAS, the bid was reviewed, and award is recommended to Tex-Net, Inc., the
lowest responsible bidder, in the total amount of $60,900.00 for 10 units; and

WHEREAS, the low bid of Tex-Net, Inc. is compliant in all material, non-waivable
respects; and

WHEREAS, a Certification has been issued by the Financial Officer of the Gloucester
County Improvement Authority dated February 17, 2021, certifying that sufficient funds have
been appropriated and are available to cover this contract, the funds are available by virtue of an
appropriation in line item #R(-20-130 \ t%g original of said Certification is attached to the
original of this Resolution and shall be kept on file at the Gloucester County Improvement
Authority office; and

NOW, THEREFORE, BE IT RESOLVED by the Gloucester County Improvement
Authority and the Members thereof, on the 18" day of February 2021, as follows:

Section 1. Tex-Net, Inc. is hereby awarded a contract for Portable Litter
Fencing, in the amount of $60,900 for 10 units.

Section 2. The Chairman and/or Executive Director of the Gloucester County
Improvement Authority are hereby authorized and directed to execute and any all
contracts and related documents with Tex-Net, Inc. necessary to award the contract. Any



and all contracts and related documents necessary to award and complete the contract
should be in the form acceptable to the Gloucester County Improvement Authority’s
counsel.

Recorded Vote:

AYE NO ABSTAIN ABSENT

LY

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

z{__

CHARLES FEN SS, Chairman
ATTEST:

o T T P

Paul W. Lenkowski, Secretary/Treasurer

CERTIFICATION

The foregoing is a true copy of a Resolution adopted by the Authority on February 18,
2021.

ATTEST:

W2y Sk

Paul W. Lenkowski, Secretary/Treasurer




CERTIFICATE OF AVAILABILITY OF FUNDS

FROM: Rhonda Gigliotti, Finance Director, Gloucester County Improvement Authority
TO: Gloucester County Improvement Authority
RE: Awarding Contract for Portable Litter Fencing to Tex Net, Inc.

AMOUNT OF CONTRACT: Award not to exceed $60,900.00

Any expenditure required for the above referenced contract is properly chargeable to the line
item# R1-20-130-511

I hereby certify that, as of this date, adequate funds have been appropriated in said line and are
available to satisfy the expenditure required for the above contract.

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

it Y

Rhonda Gigliotti, Finance Dlrect

Dated: February 17, 2021
ORIGINAL



THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. -21

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT
AUTHORITY AUTHORIZING EXECUTION OF A
WASTE SUPPLY AGREEMENT WITH
MATERIAL SOLUTIONS SERVICES

WHEREAS, the Authority has agreed to accept certain Acceptable Waste for a certain
specified fee, under certain terms and conditions, at its Landfill at the Gloucester County Solid
Waste Complex located in South Harrison Township, Gloucester County, New Jersey (hereinafter
referred to as the “Landfill”); and

WHEREAS, MATERIAL SOLUTIONS SERVICES, has agreed to deliver Acceptable Waste to
the Landfill in accordance with the terms and conditions and fees as are set forth in the Agreement
attached hereto and made a part hereof; and

WHEREAS, the Authority and MATERIAL SOLUTIONS SERVICES are desirous of entering
into a Waste Supply Agreement and have agreed upon the terms as stated in the Agreement
attached and made a part of this Resolution.

NOW, THEREFORE, BE IT RESOLVED by the Gloucester County Improvement
Authority as follows:

Section 1. The Chairman, Executive Director or their designee is authorized to execute
the attached Waste Supply Agreement with MATERIAL SOLUTIONS SERVICES to effectuate
the purpose of this Resolution.

ADOPTED at a meeting of the Gloucester County Improvement Authority held in
Woodbury, New Jersey, on February 18, 2021.

Recorded Vote
AYE NO ABSTAIN ABSENT
GLOUCESTER COUNTY IMPRO VYEMENT AUTHORITY
CI-IARLESFENT S, Chalrman
ATTEST:

oo koo

Paul W. Lenkowski, Secretary/Treasurer




THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. . - 21

RESOLUTION AUTHORIZING A CONTRACT AMENDMENT TO CME
ASSOCIATES FOR THE CONSTRUCTION ADMINISTRATION AND
OVERSIGHT CONTRACT OF CELL 15 AT THE SOLID WASTE COMPLEX

WHEREAS, the Gloucester County Improvement Authority (hereinafter
referred to as “GCIA”) had a need to award a contract for the construction
administration and oversight of Cell 15 for the Gloucester County Solid Waste
Complex; and

WHEREAS, CME Associates had provided a proposal to the Gloucester
County Improvement Authority for said services dated March 25, 2020, in the
total amount not to exceed $825,701.00; and

WHEREAS, it has been determined that an Amendment No. 1 to the
original contract with CME Associates is required for the expanded amount of
work performed by CME on behalf of the GCIA, in the amount not to exceed
$135,000.00, for a revised contract price of $960,701.00; and

WHEREAS, a Certification has been issued by the Financial Officer of the
Gloucester County Improvement Authority dated February 9, 2021 certifying
that sufficient funds have been appropriated and are available to cover this
contract amendment, the funds are available by virtue of an appropriation in
#R1-19-130-568 the original of said Certification is attached to the original of
this Resolution and shall be kept on file at the Gloucester County Improvement
Authority office.

NOW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER
COUNTY IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS
FOLLOWS:

Section 1. The Gloucester County Improvement Authority hereby
authorizes a contract amendment to CME Associates for the construction
administration and oversight of Cell 15 at the Gloucester County Solid Waste
Complex as outlined in the proposal from CME to the Gloucester County
Improvement Authority dated February 8, 2021 and attached hereto for a total
amount not to exceed $960,701.00.

Section 2. The Chairman, Vice Chairman or the Executive Director of
the Gloucester County Improvement Authority is hereby authorized to execute

1



any and all documents necessary to sign its contract arnendment with CME
Associates for the construction administration and oversight of Cell 15 for the
Gloucester County Solid Waste Complex as outlined above.

ADOPTED, at a meeting of the Gloucester County Improvement
Authority held in Woodbury, New Jersey on Thursday, February 18, 2021.

Recorded Vote

AYE NO ABSTAIN ABSENT

b

GLOUCESTER COUNTY IMPROVEMENT
AUTHORITY

g,";

CHARLES FENTRESS, Chairman

ATTEST:

RV Sodhowahe

PAUL W. LENKOWSKI, Secretary/Treasurer

The foregoing is a true copy of a Resolution adopted by the Authority on
Thursday, February 18, 2021.



CERTIFICATE OF AVAILABILITY OF FUNDS

FROM: Rhonda Gigliotti, Finance Director, Gloucester County Imp.

Authority
TO: Gloucester County Improvement Authority
RE: Authorizing a contract amendment to CME Associates for Cell 15

Construction Administration and Oversight**SWC

AMOUNT PROPOSED: $135,000.00

Any expenditure required for the above referred contract is properly chargeable
to the (line item

#: R1-19-130-568

I hereby certify that, as of this date, adequate funds have been appropriated in
said line, subject to the availability and appropriations of sufficient funds and
will be available to satisfy the expenditure required for the above contract.

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

/

/m_
-
pil

Rhonda Gigﬁﬁtﬁ, Financi@/:tor
Dated: February 9, 2021
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JOHN H. ALLGAIR, PE, PP, LS (1883-2001)
DAVID J. SAMUEL, PE, PP, CME

JOHN J. STEFANI, PE, LS, PP,CME

JAY B. CORNELL, PE, PP, CME

MICHAEL J. McCLELLAND, PE, PP, CME
GREGORY R. VALESI, PE, PP, CME

-

TIMOTHY W, GILLEN, PE, PP, CME
BRUCE M. KOCH, PE, PP, CME

LOUIS J. PLOSKONKA, PE, CME
TREVOR J, TAYLOR, PE, PP, CME
BEHRAM TURAN, PE, LSRP

LAURA J. NEUMANN, PE, PP
DOUGLAS ROHMEYER, PE, CFM, CME
ROBERT J. RUSSO, PE, PP, CME
JOHN J. HESS, PE, PP, CME

February 8, 2021

Mr, Thomas H. Sullivan, CPM, SWC Administrator
Gloucester County Improvement Authority

503 Monroeville Road

Swedesboro, New Jersey 08085

Re:  Budget Amendment — Construction Administration and Construction Oversight Services
Jor Construction of Cell 15

Dear Mr, Sullivan:

CME Associates (“CME”) is pleased to submit to the Gloucester County Improvement Authority
(“GCIA”) this Budget Amendment to the April 16, 2020 Professional Services Contract related to the
Construction Administration and Construction Oversight Services for the Construction of Cell 15 at
the GCSWC. The approved original budget has already been exhausted. CME Associates has been
providing the GCIA with professional engineering services for the construction of Cell 15 including
the following main tasks:

¢ Task 1 ~ Construction Administration
o Task 2 — Construction Inspection/Observation Services
o Task 3 — Preparation of As-Built Drawings and Construction Certification Report

The approved contract started with contract administration in July 28, 2020, was also predicated on a
6-month total construction duration, specifically requiring that the Substantial Completion and the
Final Completion of Cell 15 construction be achieved by December 24, 2020, and January 23, 2021,
respectively. Due to inclement weather conditions of approximately 35 work-days, the Final
completion of the project was delayed due to the inclement weather conditions by approximately 35
work-days. In addition, the contractor worked over 15 days during the weekends, and beyond 8-hour
regular workday. Additional time is required for completion of Cell 15 construction.

Additional Work

CME Associates has been providing full time construction inspection/observation services during
periods when the contractor is on site to monitor the contractor’s progress and compliance with the
contract drawings and specifications. Additional professional services are required to complete the
construction inspection/observation, and QC monitoring related to the Cell 15 construction. The
budget amendment will also fund the following remaining Progress Reports, meetings, and office
support as well as the Final As-built Report and Professional Engineer Certification for Cell 15.

CONSULTING AND MUNICIPAL ENGINEERS

3759 HWY 1 SOUTH » SUITE 100 » MONMOUTH JUNCTION, NEW JERSEY 08852 e (732) 851-2101

(Z 000+



AR i
CMEe

Mr. Thomas H. Sullivan, CPM, SWC Administrator Febryary 8, 2021
Gloucester County Improvement Authority Page 2
Re: Budget Amendment - Construction Administration and Construction

Oversight Services for Construction of Cell 15

Proposed Budget Amendment

CME respectfully requests a budget amendment in the amount of $135,000 for the completion of
remaining Construction Administration and Construction Oversight Services for the construction of
Cell 15. The cost estimate contained in this proposal is CME’s best estimate of the effort required to
complete the work as outlined in the Scope of Work. GCIA will be billed for the actual effort
expended to implement the proposed scope of work.

Should you require additional information or should you have any questions concerning this Budget
Amendment, please contact me at (732) 951-2101 to discuss them with you in more detail and
provide clarification as necessary

Very Truly Yours
CME Associates

Bl Cian

Behram Turan, P.E., LSRP - Principal
Director of Environmental Services
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GLOUCESTER COUNTY IMPROVEMENT AUTHORITY RESOLUTION
APPROVING USE OF SPECIFICATIONS FOR PROPRIETARY GOODS
AND SERVICES IN CONSTRUCTION JEAN AND RIC EDELMAN
FOSSIL PARK AT ROWAN UNIVERSITY

WHEREAS, the Gloucester County Improvement Authority is
undertaking, on behalf of Rowan University, the construction of Jean
and Ric Edelman Fossil Park at Rowan University (the “Project”); and

WHEREAS, there are necessary and required goods and services of
a proprietary nature, which the Project team (including the architect,
construction manager, and staff) working with Rowan’s staff, has
determined are of a specialized nature and necessary for the conduct of
GCIA’s affairs, consistent with N.J.S.A. 40A:11-14(d) and N.J.A.C. 5:32-
9.1; and

WHEREAS, the GCIA’s Project Manager, Joe Baker, in conjunction
with the GCIA procurement and purchasing staff, has received and
reviewed detailed specific requests from Rowan personnel supporting
requests for the use of proprietary goods and services on the Project; and

WHEREAS, Rowan’s Senior Vice President for Information
Resources and Technology, Dr. Mira Lalovic-Hand, by letter dated January
13, 2021, has provided a detailed justification for proprietary goods and
services related to: (1) Rowan University’s Information Technology needs,
specifically for Siemans UTP and coaxial cable and Corning optical fiber;
and (2) with regard to the electronic system which must be consistent and
integrated within the campus-wide system, thereby requiring a card
access management platform from RS2 Technologies, integrated locks
provided by Salto Systems S.L., cameras by Axis Communications, and a
backend surveillance platform developed by ExacQ Technologies; and

WHEREAS, the letter of Dr. Lalovic-Hand is specifically and fully
incorporated herein as if set forth at length; and

WHEREAS, Joe Baker, Project Manager for the GCIA, has reviewed,
along with GCIA procurement staff, the respective requests and detailed
information contained in the aforementioned letters; and



WHEREAS, Mr. Baker, consistent with the requirements of N.J.A.C.
at 5:34-9.1 has certified in writing to the Executive Director, in a letter
dated January 15, 2021, the imperative need for these specialized
proprietary goods and services, which letters are set forth at length herein;
and

WHEREAS, the Board of the Gloucester County Improvement
Authority hereby reviewed and considered these requests for the approval
for the procurement of proprietary goods and services, as set forth herein,
for components of the Project,

NOW THEREFORE BE IT RESOLVED, that the Board of the
Gloucester County Improvement Authority hereby approves of the use of
proprietary specifications for the Jean and Ric Edelman Fossil Park at
Rowan University with regards to the goods and services specifically
requested by Rowan University officials as set forth above,

AND, BE IT FURTHER RESOLVED that the letters of Dr. Lalovic-
Hand, and Mr. Baker setting forth the specialized nature of certain
proprietary goods and services and establishing that same are essential to
the conduct of the GCIA’s affairs are hereby incorporated as if set forth in
full herein.

ADOPTED, at a meeting of the Gloucester County Improvement Authority
held in Woodbury, New Jersey on Thursday, February 18, 2021.

Recorded Vote

AYE NO ABSTAIN ABSENT

5

GLOUCESTER COUNTY IMPROVEMENT

AUTHORITY 2 g ?

CHARLES an'ytﬁss, Chairman

ATTEST: ,
Paul W. Lenkowski, Secretary/Treasurer

The foregoing is a true copy of a Resolution adopted by the Authority on
Thursday, February 18, 2021.




GCIA Board Members

Gloucester County George D. Strachan
Chg:::;nm Improvement Authority Executive Director
109 Budd Boulevard
Woodbury, NJ 08096 Robert Damminger
; Phone: 856.848.4002 Freeholder Liaison
Paul W. Lenkowski Fax:856.384.1262
Ashley C. Harris www.gcianj.com
Paul Medany

Charles Della Vecchia

Dated: January 15, 2021

Re: January 13, 2021 Letter - IT Requirements for Jean and Ric Edelman Fossil Park at
Rowan University

Mr. Strachan:

The purpose of this letter is to provide you with an explanation of and certification as to
the necessity for certain propriety goods and services for the Jean and Ric Edelman Fossil
Park at Rowan University Project (the “Project”). The specific goods and services
referenced herein relate to both the Information Technology (i.e. network cabling, etc.) and
security system infrastructure of the University, and are required to maintain consistency
with all applicable warmanties, support procedures, and troubleshooting across all

The attached letter from Dr. Mira Lalovic-Hand, Senior Vice President for Information
Resources and Technology at Rowan University, explains in detail the specialized nature
of the proprietary goods and services, and why these are necessary based on the reasons
stated therein, including the fact that the University now has standardized [T systems based
on Siemons UTP and coaxial cable, and Coming optical fiber. In particular, the University
has a 30-year warranty on its Information Technology infrastructure that will be voided if
non-proprietary goods and services are used in the construction of the Project. The terms
of the warranty disallow deviation from very specific requirements regarding the materials
used, the installation process, and the integration with the existing system. This warranty
is a large and valuable investment of the University.

Furthermore, the security systems at the Fossil Park must be integrated with existing
buildings on campus 3o that Rowan's security personnel can adequately protect all students,
faculty, staff, and visitors to campus and the Park. As a research university, Rowan's
primary investment is in its people; the health and safety of those people is paramount. A
fully integrated security system is invaluable in this regard. The proprietary goods and
services related to this system are essential to a fully integrated system, and consist of:
backend card access management system from RS2 Technologies, integrated locks from
Salto Systems S.L., cameras from Axis Communications, and a backend surveillance
platform developed by ExacQ Technologies.



ROWane Infrastructure Services

n lverslt y Information Resources & Technology

is@rowan.edu | 856.256.4400

DATE: January 13, 2021

TO: Gloucester County Improvement Authority

FROM: Mira Lalovic-Hand, Senior Vice President for Information Resources and Technology
SUBJECT: IT Requirements for Jean and Ric Edelman Fossil Park at Rowan University

Dear Mr. George Strachan,

I would like to submit the following justification as a follow-up to our discussion this morning
regarding Rowan University IT Requirements and Standards for the Jean and Ric Edelman Fossil
Park at Rowan University.

In order to maintain an effective and efficient operation, Rowan University has established
institutional standards in a variety of specialized areas. As the institution fulfills its diverse
missions relating to education, research and healthcare it is critical to the operation of the
University that we have established standards that allow our centralized IT team to support the
expanding needs of the University across all of our locations and lines of business. We maintain
current IT related standards for the last five (5) years. All new construction and renovation
projects need to meet Information Resources and Technology’s consistent expectation in terms
of the warranty, support procedures, and troubleshooting across all University managed
facilities.

In relation to Section 27000, the University has standardized on Siemons UTP and Corning
optical fiber. Products from these specific manufacturers have been established as the
University's standard for five years now. Without these standards each new project may
introduce new infrastructure components, resulting in an unsupportable environment,
complications integrating new facilities into the existing University-wide cable plant, and
introduces risk that the University cannot support.

The University has obtained a 30-year warranty on telecommunication cable installations from
Siemon. This warranty, which we do not wish to compromise, has allowed us to realize long
term capital cost savings relating to maintenance of the cable plant. In order for this 30-year
warranty to be valid on Siemon cable the company completing the installation must meet
several requirements:

e The components integrated into the installation, including cable, faceplates and patch
panels, must be manufactured by Siemon.

e Two individuals or 30% of the installers (whichever is greater) must be certified by
Siemon.

e A Registered Communication Distribution Designer (RCDD) must be on staff with the
installer.

Other requirements are included in the Rowan University standard in order to ensure that a
reputable contractor is used when completing the installation. These include the requirement
for firestopping certification (a life-safety issue), and the requirements relating to a qualified



Rowanﬂ

vendor having five separate BICSI certified staff members including two certified as BICSI RCDDs,
two certified BICSI ITS Installers, and one certified BICSI RTPM.

In relation to section 28000, in order to be able to provide effective security and a consistent
experience to members of the University Community across all University facilities, Rowan
University has developed similar standards relating to Card Access and Surveillance. Rowan
utilizes a standard configuration to provide these services across all of our facilities. This
established standard includes a backend card access management platform from RS2
Technologies, integrated locks provided by Salto Systems S.L., cameras by Axis Communications,
and a backend surveillance platform developed by ExacQ Technologies. All of these
components are part of Rowan’s Public Safety program and security roadmap, including the
University’s Active Shooter response program, and are tightly integrated across the entirety of
the institution.

Each surveillance and door access control point installed in the Fossil Park will need to be
integrated into the University-wide system as part of the installation. In order for the installers
to work with the manufacturers during installation and integration, they are required to have
been certified by each of these manufacturers on their respective components. Without this
certification, they cannot contact the manufacturer for support during installation and
integration. This is in addition to the rest of the already stated requirements.

We require that vendors have prior experience in and provide references for Higher Education
due to factors unique to our environment. These include a wide variety of considerations, from
performing work in an occupied residential facility, specialized research environments and
environments with hazardous materials to HIPAA concerns in our healthcare facilities and
everything in between. Due to their critical life safety nature, we also require that vendors are
able to be on-site within two hours to provide warranty work for Card Access, Surveillance, and
communications cabling.

If you need additional information please contact me at lalovic-hand@rowan.edu or call 856-
256-5120.

Sincerely,

Mira Lalovic-Hand, Ph.D.

University



THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. g L! -21

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
AUTHORIZING CHANGE ORDER NO. 16 FOR THE TERMINAL
CONSTRUCTION CONTRACT AT THE ROWAN DISCOVERY HALL

WHEREAS, the Gloucester County Improvement Authority (hereinafter
referred to as the “GCIA”) had a need to award a contract for the construction of

the Rowan University Discovery Hall; and

WHEREAS, the GCIA previously awarded a contract to TERMINAL
CONSTRUCTION in the amount of $33,795,264.15 for the work associated with

said project; and

WHEREAS, it has been determined that Change Order #16 to the original
contract with TERMINAL CONSTRUCTION is needed as proposed to the
Gloucester County Improvement Authority dated February 2, 2021 outlining the
need for Change Order #16, which will increase the contract by $48,048.69.
Change Order #16 is attached hereto and made a part of this Resolution, thereby

increasing the contract amount to $33,843,312.84; and

NOW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS FOLLOWS:

Section 1. The Gloucester County Improvement Authority hereby
approves Change Order No. 16 as outlined to the Gloucester County
Improvement Authority dated February 2, 2021 and attached hereto for an
increase in the sum of $48,048.69.



Section 2. The Chairman, Vice Chairman and Executive Director of the
Gloucester County Improvement Authority are hereby authorized to execute any
and all documents necessary to TERMINAL CONSTRUCTION for the Rowan

Discovery Hall Construction Project.

ADOPTED, at a meeting of the Gloucester County Improvement Authority
held in Woodbury, New Jersey on Thursday, February 18, 2021.

Recorded Vote

AYE NO ABSTAIN ABSENT

5

GLOUCESTER COUNTY IMPROVEMENT

L ST

CHARLES FEN']/‘RESS, Chairman

AUTHORITY

ATTEST:

S Nadle sl

Paul W. Lenkowski, Secretary/Treasurer

The foregoing is a true copy of a Resolution adopted by the Authority on
Thursday, February 18, 2021.

Paul W. Lenkowski, Secretary/Treasurer
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Change Order - Construction Manager-Adviser Edition

PROJECT (Nume and address): CHANGE ORDER NUMBER: 015 OWNER: E
New Academic Building INITIATION DATE: 02/02:2021 .
Rawan University CONSTRUCTION MANAGER: X
Glassbora, NJ OHD28-1701 ARCHITECT: [
TO CONTRACTOR (Nume and acdress);  PROJECT NUMBERS: 2017-22532.000 / CONTRACTOR: (X
Teminal Construction Coiporation CONTRACT DATE: 02/02/2021 FIELD: (]
i:: State Highway 17 South, P.O. Box  CONTRAGT FOR: Gieneral Canstruction OTHER: (]
Wuodridge, NJ 07075

THE CONTRACT IS CHANGED A8 FOLLOWS:

Proposed Change Order #16

Please proceed with the below and aifached Terminul Pending ltem Proposals as indicated:

PI-122R1 - Sceond Floor Comidor Retun Air Grille (PVR 4)  ............ R R R RS 5).742.82

PR-126R 1 — PR-022 Follow-Up QUESTIONS...ocverrriiivrirrinnneinisscvnisenses e P ——— TRReRm——ww. . %} I B J

Pl-131- Wall and Base Tile Waterproofing (RF1230) ......oeo vovvvviririeevnn o weniy seavissnnaviesesinsseansivess (51000050}

PI-133- PR-033 - UG Vault Conflict and Curb Walkway (RFis 249/ 240 ll “ie o §4.988.33

PI-134-- Added Marker Boards (RFis 220 & 220.1)... T TV +$3324.70
Pl-141R |- Interior Signage Specification Cha.n;c{RFl 283 d: 2lt1 I} PPN, 1 L "% |
PI-143R 1~ PR-037 Intercom Clarifications... S TS T PR AR 0. 1 f 1" 81 +]

P1-153- Additional Bollards at Gas House............. ORI AR P AR, « . 1.( 11}

PI-156- luerior ADA Bollard Removal (RFI 276)..... Wi A A v i wannnss 5000

Pl-157- Loading Dock Roof Drain Tic-In (RFI ZTJJ e RO . 7. .

Pl-158~ PR-038 Added Graphics Servievs. .., - T TP PPPRARRRROPPRRRRIRTPPIRIN, .8 ..y 5. ||

Pl-163~ ERUL Heat Trace Cireultry (RF] Zﬁl} S NP e ST 1 1 | > 7

CO 016 Total = §48.048.69

The original Contract Sum was § 30,888,000.00
Net change by previously authorized Change Orders $ 2.907,264.15
The Contruct Sum prior lo this Change Ocdur was $ 31,795.264.15
The Contract Sum will be Incrcased by this Change Order in the amount of § 48.044.69
The new Contract Sum including this Clange Order will be $ 13,843, 312.84

The Contraet Time will be incivased by Zero (0) days.
The date of Substential Completion us of the date of this Change Order therefore is Unchanged,

NCTE: This summary does not reflect changes in the Contract Sum, Cantract Time or Guaranteed Maximum Price which have
been authorized by Cunstruction Chunge Dircctive.,

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

New Read Construction M ment KSS8 Architects LL)
CONSTRUCTION NANAGER (0 s ARCHITEET (Fiom e

1876 Gireentree Road 337 Witheespoon Strect

Cl Hill, NJ usou3 Princeton, NJ U8S42
mnmmmo‘mm‘qm.cmmmm byThe Amarican Instilule of Archilects. Al rights rnlmd. This “Netpptican (= sk of Avnie
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used m accordance with the AIA anns of Servce. To (apon copyright vislakons, a-mall copyrightq@aln nrg.
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THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. 5 21

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
AUTHORIZING CHANGE ORDER NO. 17 FOR THE TERMINAL
CONSTRUCTION CONTRACT AT THE ROWAN DISCOVERY HALL

WHEREAS, the Gloucester County Improvement Authority (hereinafter
referred to as the “GCIA”) had a need to award a contract for the construction of

the Rowan University Discovery Hall; and

WHEREAS, the GCIA previously awarded a contract to TERMINAL
CONSTRUCTION in the amount of $33,843,312.84 for the work associated with

said project; and

WHEREAS, it has been determined that Change Order #17 to the original
contract with TERMINAL CONSTRUCTION is needed as proposed to the
Gloucester County Improvement Authority dated February 2, 2021 outlining the
need for Change Order #17, which will extend the completion date twenty-two
(22) days. Final completion of project will now be April 29, 2021. Change Order
#17 is attached hereto and made a part of this Resolution, thereby increasing

the days to completion to April 29, 2021; and

NOW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS FOLLOWS:

Section 1. The Gloucester County Improvement Authority hereby
approves Change Order No. 17 as outlined to the Gloucester County
Improvement Authority dated February 2, 2021 and attached hereto for an
increase in days to completion by twenty-two (22) days, to April 29, 2021.



Section 2. The Chairman, Vice Chairman and Executive Director of the
Gloucester County Improvement Authority are hereby authorized to execute any
and all documents necessary to TERMINAL CONSTRUCTION for the Rowan

Discovery Hall Construction Project.

ADOPTED, at a meeting of the Gloucester County Improvement Authority
held in Woodbury, New Jersey on Thursday, February 18, 2021.

Recorded Vote

AYE NO ABSTAIN ABSENT

5

GLOUCESTER COUNTY IMPROVEMENT

CHARLES FEWSS, Chairman

AUTHORITY

ATTEST:

L0 W L

Paul W. Lenkowski, Secretary/Treasurer

The foregoing is a true copy of a Resolution adopted by the Authority on
Thursday, February 18, 2021.

BiBos S feirsahs

Paul W. Lenkowski, Secretary/Treasurer
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Change Order - Construction Manager-Adviser Edition

PROJECT (Name und address). CHANGE ORDER NUMBER: 017 OWNER: X
New Academic Building INITIATION DATE: 02/02/2021 N~
Rowan University CONSTRUCTION MANAGER:
Glassboro, NJ 08028-1701 ARCHITECT:
TO CONTRACTOR (Name and address):  PROJECT NUMBERS: 2017-22532.000 / CONTRACTOR: (]
Terminal Construetion Corporation CONTRACT DATE: 012/02/2021 FIELD: (]
i:: Stale Highway 17 South, P.O. Box  GONTRACT FOR; Gieneral Construction OTHER: (J
Woodridge, NJ 07075

THE CONTRACT IS CHANGED AS FOLLOWS:

Proposed Change Order #17

The adjustment in contract time is oy followy, outlined in the attached Construction Schedule Update 12,

Substantial Completion: April 1, 2021
TCO: April 1,2021
Final Overall Contract Completion; April 29, 202|

The original Contract Sum was 30,848,000,00

$
Net change by previously authorized Change Orders $ 2,955,312.84
The Contract Sum prior to this Change Order was $ 33.843.312.84
$
$

}

The Contract Sum will be increased by this Change Order in the amount of 0
The new Contruet Sum including this Chunge Onder will be 33,843,312.84

The Contract Time will be increased by Twenty Two (22) days.
The date of Subsiantial Completion as of the date of this Change Order therefore is outlined above.

NOTE: This summary docs not reflect changes in the Contract Sum, Contract Time or Guarantced Maximum Price which have
been authorized by Construction Change Dircetive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

KSS Architeets LLP
New Road Construction Managemient
CONSTR MANAGER (Firnt nome) ARCHITECT (Firm nume)
1876 Greenlree Road 337 Withemspoon Strect
Cherry Hill, NJ 08003 Princeton, NJ 08542
pm? N ADDRESS N
“lﬁmmvb? % X\ I BY /. J
e X Ao b LA
(Tvped name) DATE: (Typed vame) 3
Terminal Construction Corporation Gloucester County Improvement Authority
CONTRACTOR (Firm name) (Flrm name)
215 State Highway 17 South, P.O. Box 34% 109 Budd Boulevard

Woodridge, NJ 07075 Woodbury, NJ 08096
ADORERS: ADORESS.
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THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. _ﬂu

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
AUTHORIZING CHANGE ORDER NO. 6 FOR THE PMT-020 CONTRACT
WITH COMMERCE CONSTRUCTION CORPORATION FOR THE PHASE II WHARF
CONSTRUCTION AT THE PAULSBORO MARINE TERMINAL

WHEREAS, the Gloucester County Improvement Authority (hereinafter referred to as the
“GCIA”) had a need to award a contract for the construction of the phase II wharf at the Paulsboro

Marine Terminal; and

WHEREAS, the GCIA previously awarded a contract to COMMERCE
CONSTRUCTION CORPORATION in the amount of $155,621,110.00 for the work associated

with said project; and

WHEREAS, it has been determined that Change Order #6 to the original contract with
COMMERCE CONSTRUCTION is needed as proposed to the Gloucester County Improvement
Authority dated January 30, 2021 outlining the need for Change Order #6, which will increase the
contract completion date of the up-river/barge berth by 85 days. Completion date of the up-
river/barge berth will now be December 22, 2021. Change Order #6 is attached hereto and made a
part of this Resolution, with no change to the contract amount of $155.621.110.00; and

NOW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS FOLLOWS:

Section 1.  The Gloucester County Improvement Authority hereby approves Change
Order No. 6 as outlined to the Gloucester County Improvement Authority dated January 30, 2021
and attached hereto.



Section 2.  The Chairman, Vice Chairman and Executive Director of the Gloucester
County Improvement Authority are hereby authorized to execute any and all documents necessary
to COMMERCE CONSTRUCTION for the Paulsboro Marine Terminal Phase II Wharf
Construction Project.

ADOPTED, at a meeting of the Gloucester County Improvement Authority held in
Woodbury, New Jersey on Thursday, February 18, 2021.

Recorded Vote

AYE NO ABSTAIN ABSENT
’..-l

s

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

ATTEST:

Rl rouherades

Paul W, Lenkowski, Secretary/Treasurer

The foregoing is a true copy of a Resolution adopted by the Authority on Thursday, February 18,
2021.

Rl o Sovhowas

Paul W. Lenkowski, Secretary/Treasurer




CHANGE ORDER FOR CONSTRUCTION CONTRACT

Gloucester County Improvement Authority
Contract: PMT-020: Phase 2, Wharf Construction

Commerce Construction Corporation Gloucester County Improvement Authority (GCIA)
603 Heron Drive Port of Paulsboro Redevelopment

Unit 1 254 County House Road

Bridgeport, NJ 08014 Clarksboro, NJ 08020

Change Order No,: PMT-020: CO #6
Date: January 30, 2021

The Contractor is directed to make the following changes to the Contract:

Description of Work:

Perform the work in accordance with the following:

CCC #48, COR #27. Added bubble curtain to extend permit window of pile driving operations in
waterways and added the extraction, resetting, and redriving of three (3) piles along A Line that shifted out
of tolerance due to the movement of the existing Combi Wall piles during PMT-020 pile driving activities.

CCC #57, COR #23, RFI 129: For rerouting of electrical conduit and connection for Up-River Wharf high-
mast light pole power supply. The original design showed the power for the Up-River light pole being run
though the existing conduit and junction boxes under the Phase 1 wharf, however the rerouting was
required due to the existing conditions of the junction boxes under the western end of the Phase 1 wharf
and some conduit that were not accessible. The reroute runs from the existing transformer adjacent to the
Phase 1 rail trestle, with conduit run along the trestle, and the Up-River wharf to the light pole.

CCC #56, COR #25: Added steel casing pipes under the onsite railroad for water service piping to be
installed under the future PMT-010 contract.

CCC #59, COR #20: Revised the connection of the Phase 1 to Phase 2 crane beams on the Up-River
wharf and added couplers at the Bent 158 crane beams for future extension of the Down River wharf.

CCC #55, COR #22: For the extension of Time and the associated added General Conditions costs for
the Up-River wharf Scope of Work, from the original contract completion date to the new completion date
on Schedule No. 5 made part of the Change Order. Substantial Completion is moved from August 25,
2021 to November 16, 2021 and Final Completion is moved to December 22, 2021 for Up-River wharf
construction as a result of the work included in Change Order No. 5.

CCC #38, COR #18: Use of the newly installed precast planks with pea gravel and timber pads as the
crane pad for the Barge Berth construction and staging, in lieu of using the originally planned Barges for
this work due to the existing elevations of the mud line along the Barge Berth.

Offset of above CORs is credited against Contingent Line ltem No. 2 (Owner Directed Restrikes) for a Net
Add of $0.00 for Change Order No. 6.

All Contract General and Supplemental Conditions Apply.
Total Add is $1,478,207 and Total Credit is $1,478,207.
COR's will be Attached.




PMT-020 Change Order # 6
January 30, 2021
Page 2 of 3

Justification (Reason for Change):

1) Additional Scope resulted in CCC #s 48, 57, 56, 59, 55, and 38. The work included in Change Order No. 5
results in an extension of Time as agreed and which is made a part of this Change Order No. 6.

Contingent Line Item No. 2 for Owner directed restrikes resulted in a savings to the project, which is to
offset the added cost of CCC #s 48, 57, 56, 59, 55 and 38.

Lump Sum this Change Order ...................

.5 000

Not valid until signed by the Owner, Engineer, Construction Manager and Contractor.

ORGING) CONEHCE SUNMT .cosicrmrmmmasmmmsnsmprssenersssmmmsmssvssssmas sy

Net change by previously authorized Change Orders ..
Contract Sum prior to this Change Order was..

Contract Sum will be increased by this Change Order in the amount of...
New Contract Sum including this Change Order will be ..........cccciiiiiniii

vvenn § 142,267,025.00

e 13,354,085.00

e 155,621,110.00
w$ 0.00

.$ 155,621,110.00

Original Contract Completion Date: August 25, 2021
Infill Area Completion Date per Schedule No. 5, is unchanged at: August 25, 2021
Contract Time adjustment as provided by this Change Order 6 for the Upriver / Barge Berth only: 85 Days

Current Adjusted Contract Substantial Completion Date for the Up-River / Barge Berth is:
Current Adjusted Final Completion Date for the Up-River / Barge Berth is:

ENGINEER

Jacobs

2301 Chestnut Street
Philadelphia, PA 19103

By Date
Printed Name: Timothy Duncan

OWNER

Gloucester County Improvement Authority
Port of Paulsboro Redevelopment

254 County House Road

Clarksboro, NJ 08020

By Date
Printed Name: Mario Christina

November 16, 2021
December 22, 2021
CONTRACTOR

Commerce Construction Corporation

603 Heron Drive

Unit 1
Bridgeport, NJ 08014

By Date
Printed Name: Paul Martino

CONSTRUCTION MANAGER
Stantec Consulting Services, Inc.
1500 Spring Garden Street

Suite 1100

Philadelphia, PA, 19130

By Date
Printed Name: Daniel Bontempo




THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. Ei I -21

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
AUTHORIZING CHANGE ORDER NO. 7 FOR THE PMT-020 CONTRACT
WITH COMMERCE CONSTRUCTION CORPORATION FOR THE PHASE I1 WHARF
CONSTRUCTION AT THE PAULSBORO MARINE TERMINAL

WHEREAS, the Gloucester County Improvement Authority (hereinafter referred to as the
“GCIA”) had a need to award a contract for the construction of the phase II wharf at the Paulsboro

Marine Terminal; and

WHEREAS, the GCIA previously awarded a contract to COMMERCE
CONSTRUCTION CORPORATION in the amount of $155,621,110.00 for the work associated

with said project; and

WHEREAS, it has been determined that Change Order #7 to the original contract with
COMMERCE CONSTRUCTION is needed as proposed to the Gloucester County Improvement
Authority dated January 30, 2021 outlining the need for Change Order #7, which will increase the
contract by $3.247,690.00. Change Order #7 is attached hereto and made a part of this Resolution,
thereby increasing the contract amount to $158.868.800.00; and

NOW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER COUNTY
IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS FOLLOWS:

Section 1. = The Gloucester County Improvement Authority hereby approves Change
Order No. 7 as outlined to the Gloucester County Improvement Authority dated January 30, 2021
and attached hereto for an increase in the sum of $3.247.690.00.

Section 2. The Chairman, Vice Chairman and Executive Director of the Gloucester

County Improvement Authority are hereby authorized to execute any and all documents necessary



to COMMERCE CONSTRUCTION for the Paulsboro Marine Terminal Phase II Wharf
Construction Project.

ADOPTED, at a meeting of the Gloucester County Improvement Authority held in
Woodbury, New Jersey on Thursday, February 18, 2021.

Recorded Vote
AYE NO ABSTAIN ABSENT
GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
CHARLES FENTRESS, Chairman
ATTEST:

Rl sl

Paul W. Lenkowski, Secretary/Treasurer

The foregoing is a true copy of a Resolution adopted by the Authority on Thursday, February 18,
2021.

Paul W, Lenkowski, Secretary/Treasurer




CHANGE ORDER FOR CONSTRUCTION CONTRACT

Gloucester County Improvement Authority
Contract: PMT-020: Phase 2, Wharf

Commerce Construction Corporation Gloucester County Improvement Authority (GCIA)
603 Heron Drive Port of Paulsboro Redevelopment

Unit 1 254 County House Road

Bridgeport, NJ 08014 Clarksboro, NJ 08020

Change Order No.: PMT-020: CO #7
Date: January 30, 2021

The Contractor is directed to make the following changes to the Contract:

Description of Work:

Perform the work in accordance with the following:

Extend the Down River wharf to the west with two additional bents (Bents 158 and 159) for Tenant
requirements for a Barge Roll-On/Roll-Off operation in accordance with documents prepared by Jacobs
and authorized by Change Directive, January 29, 2021, made part hereto.

Cost Proposal submitted by Commerce Construction Corporation dated January 19, 2021 in the amount of
$3,247,690 is made part hereto.

This Change Order No. 7 provides a completion date of December 31, 2021 for this Scope of Work only as
depicted in the Cost Proposal of January 19, 2021.

All Contract General and Supplemental Conditions remain in effect for this scope of work depicted in the
Cost Proposal of January 19, 2021.

In response to PMT-020 Proposal Request #002 - Extension of Western Wharf, which was issued on
September 21, 2020, Commerce Construction Corporation submitted a Change Order Proposal on
October 21, 2020 and two subsequent revisions to the proposal with the latest Revision #2 provided on
January 19, 2021.

On behalf on the Gloucester County Improvement Authority, Commerce Construction Corporation is
directed to proceed with this work. The agreed cost and schedule for this work willbe Commerce's
Western Wharf Extension Proposal Revision #2 Pricing "A" (19-January-2021). Total costis
$3,247,690.00 with construction completion of 31-December-2021.

Total Add is $3,247,690.00.

Justification (Reason for Change):

1) Future tenant operations at the Paulsboro Marine Terminal for the new off-shore wind tenant that recently
signed a lease agreement require a Roll-On/Roll-Off operation at the western end of the Down River
Wharf for their mono-pile loading and unloading operation. This required the addition of a new bent to
support the loads from the Roll-On/Roll-Off ramp and the associated equipment and mono-piles.




PMT-020 Change Order # 7
January 30, 2021
Page 2 of 2

Not valid until signed by the Owner, Engineer, Construction Manager and Contractor.

Contract Sum prior to this Change Order was .. wicd 165,621,110.00
Contract Sum will be increased by this Change Order in the amount of..........ccceceeveieinscirerininrens $ 3,247,680.00
New Contract Sum including this Change Order Will be ..o $ 158,868,800.00

Original Contract Completion Date.............ccveiiermiriireiniiicnemres e sssasians
Infill Area Completion Date Remains &t ... ........cccoiiiiieriiirinmmiuniiimeimemiisisrsensinssensisssessnss

UpRiver /Barge Berth Substantial Completion Remains at

UpRiver / Barge Berth Final Completion Remains at ........

August 25, 2021
August 25, 2021
.. November 16, 2021
...December 22, 2021

Bent 158 and Bent 159 Completion Date is .......c.cvviieiiiiiiiiiieisrrinecesasinsanes sessnessrannseenenennss. D8CeMber 31, 2021
ENGINEER CONTRACTOR
Jacobs Commerce Construction Corporation
2301 Chestnut Street 603 Heron Drive

Philadelphia, PA 19103

By Date

Printed Name: Timothy Duncan

Gloucester County Improvement Authority
Port of Paulsboro Redevelopment

254 County House Road

Clarksboro, NJ 08020

By Date

Printed Name: Mario Christina

Unit 1
Bridgeport, NJ 08014

By Date

Printed Name: Paul Martino

CONSTRUCTION MANAGER
Stantec Consulting Services, Inc.
1500 Spring Garden Street

Suite 1100

Philadelphia, PA, 19130

By Date

Printed Name: Daniel Bontempo

Contractor’s Release of Claims and Waiver: By signing above, Contractor acknowledges that this Change
Order sets forth full and final compensation for the work identified in this Change Order, and upon receipt of
payment for the Change Order Work, Contractor hereby releases the GCIA from any and all liability under the
Contract for additional compensation for any materials, labor, overhead, profit, and any time extension or
damages related directly or indirectly to any delay or effect on the Contractor's schedule for performance of the

Contract and this Change Order Work.



GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. 8 8 - 21

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT
AUTHORITY APPOINTING MEMBERS TO THE DREAM PARK
ADVISORY COMMITTEE

WHEREAS, the Gloucester County Improvement Authority operates the
DREAM Park and desires to appoint members of the Advisory Committee to
advocate the needs of the DREAM Park.

NOW, THEREFORE, BE IT RESOLVED, by the Gloucester County
Improvement Authority that Stephanie DeSantis, Bret Yates, Ann Dorsett and
Kristin McCann are re-appointed to serve on the Gloucester County
Improvement Authority DREAM Park Advisory Committee.

ADOPTED, at the meeting of the Gloucester County Improvement
Authority held in Woodbury, New Jersey, on February 18, 2021.

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

Chl eg%ess, hainnan

ATTEST:

Pl § avbowhs

Paul W. Lenkowski, Secretary/Treasurer




THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. (? q -21

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY
AUTHORIZING A CONTRACT FOR OMNIMETRIX MAINTENANCE,
INSPECTION AND REPAIR TO PENN POWER SYSTEMS FOR SHADY LANE
HOME

WHEREAS, the Gloucester County Improvement Authority (hereinafter
referred to as “GCIA”) has a need for a OmniMetrix maintenance, service and
inspection contract; and

WHEREAS, the GCIA requested quotes from Penn Power Systems; and

WHEREAS, the attached quote states services to be performed; and

WHEREAS, a Certification has been issued by the Financial Officer of the
Gloucester County Improvement Authority dated February 8, 2021 certifying
that sufficient funds have been appropriated and are available to cover this
agreement. The funds are available by virtue of an appropriation in Budget
Line Item # 96-00-150-531. The original of said Certification is attached to the
original of this Resolution and shall be kept on file at the Gloucester County
Improvement Authority office for an amount not to exceed a combination total

of $708.00.

NOW, THEREFORE, BE IT RESOLVED by the Gloucester County
Improvement Authority and the members thereof, as follows:

Section 1. That the GCIA does hereby approve and authorize the
execution of the contract between Gloucester County Improvement Authority
and Penn Power Systems, 8330 State Road, Philadelphia, PA 19136.

Section 2. That the Chairman, Vice Chairman or Executive Director be
and is hereby authorized to execute any necessary documents on behalf of the
GCIA.

Section 3. This Resolution shall take effect immediately upon adoption.

1



Recorded Vote:

AYE NO ABSTAIN ABSENT

ADOPTED, at a meeting of the Gloucester County Improvement
Authority held in Woodbury, New Jersey on Thursday, February 18, 2021.

GLOUCESTER COUNTY IMPROVEMENT
AUTHORITY

CHARLES Fyﬁ‘RESS, Chairman
ATTEST:

ol Sl wil

PAUL W. LENKOWSKI, Secretary

The foregoing is a true copy of a Resolution adopted by the Authority on
Thursday, Feb

?WP " Xry 18, 2021. i ‘

PAUL W. LENKOWSKI, Secretary




CERTIFICATE OF AVAILABILITY OF FUNDS

FROM: Rhonda Gigliotti, Finance Director, Gloucester County Imp.
Authority

TO: Gloucester County Improvement Authority

RE: Approving a one year contract with Penn Power Systems for
OmniMetrix Maintenance, Inspection and Service ** Shady Lane
Home

Amount: $708.00

Any expenditure required for the above referred contract is properly chargeable
to the (line item

#: 96-00-150-531

I hereby certify that, as of this date, adequate funds have been appropriated in
said line, subject to the availability and appropriations of sufficient funds and
will be available to satisfy the expenditure required for the above contract.

GLOUCESTER COUNTY IMPRO ENT AUTHORITY

Rhonda Gigliotti, F'mﬁlﬁirector

Dated: February 8, 2021

ORIGINAL



Date of Proposal: 02/05/2021
Proposal#: 1F88-FO5D-LF

EMERGENCY GENERATOR SET PLANNED MAINTENANCE AGREEMENT PREPARED FOR:
Gloucester County Improvement Authority
Both parties further agree as follows:

A. Thisisa 1 Year Agreement
B. Firm pricing for all units included within this Agreement shall be:

Period Package Type Total Value Per Year
03/01/2021 to 02/29/2022 | Year Package Equipment: $708.00

C. Equipment: 1 Generator Sef(s) and Transfer Switch(s)

Site Location Equipment Mfr, Qty Amount
I 254 County House Rd. OMNIMETRIX 750kW MTU 1 $708.00
MONITORING

E. Penn Power Systems shall provide the Client with a Certificate of Insurance, directly from the policyholder.
Insurance coverage includes general, automotive, garage and inland marine liability. There shall be no
waivers of subrogation.

F. Penn Power Systems attached standard terms and conditions apply. Pricing above does not include any
federal, state, or local taxes.

G. All planned inspection services will be performed during standard business hours unless both parties have
agreed otherwise.

Purchase Order #: Agreed and accepted by Client #01796:
Kerry Noye Cindy Derry

Penn Power Systems Gloucester County Improvement Authority
8330 State Road 254 County House Road

Philadelphia, PA 19136 Clarkesboro, NJ 08020

Tel: (215) 335-5010 Fax: (215) 335-5008 (856) 498-5385

Hetoy Nige

Signature Signature

A Division of Penn Power Group, LLC.

SALES « RENTALS « PARTS » SERVICE

PHILADELPHIA PITTSBURGH HARRISBURG AREA SYRACUSE BUFFALO
8330 State Road 21260 Route 19 13974 Kutztown Rd. 7044 Interstate Island Rd 350 Bailey Avenue
Philadelphia, PA Cranberry Twp., PA Fleetwood, PA Syracuse, NY Buffalo, NY

19136-2986 16066-5808 19522-8653 13209-9799 14210-1737
215-335-5010 724-631-1260 T17-273-4544 315-451-3838 716-822-0051

Fax: 215-335-2183 Fax: 724-631-1206 Fax: 610-944-6019 Fax: 315-461-8662 Fax: 716-826-1544



THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. 1D -21

RESOLUTION OF THE GLOUCESTER COUNTY IMPROVEMENT
AUTHORITY RE-APPOINTING MEMBERS TO THE SHADY LANE HOME
ADVISORY COMMITTEE

WHEREAS, the Gloucester County Improvement Authority operates the Shady Lane
Home and desires to re-appoint members to serve on an advisory committee to advocate the
needs of the residents at Shady Lane.

NOW, THEREFORE, BE IT RESOLVED by the Gloucester County Improvement
Authority hereby re-appoints the current members to the Shady Lane Home Advisory
Committee.

BE IT FURTHER RESOLVED that this Resolution shall take effect immediately.

ADOPTED at a meeting of the Gloucester County Improvement Authority held in
Woodbury, New Jersey, on February 18, 2021.

GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

CHARLES FEN SS, CHAIRMAN

ATTEST:

e T N -

PAUL W. LENKOWSKI, SECRETARY/TREASURER




THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. ﬁf -21

RESOLUTION FOR APPROVAL AND ACCEPTANCE OF THE 2021
HORSE SHOW/DOG SHOW EVENT CONTRACT FOR THE DREAM PARK

WHEREAS, the Gloucester County Improvement Authority (hereinafter
referred to as “GCIA”) owns and operates the Gloucester County Dream Park
(hereinafter referred to as “Dream Park”); and

WHEREAS, The Horse Show/Dog Show Event Agreement is necessary to
create additional revenue with minimal financial impact on the Dream Park
and outlines the duties of the owner and the stable; and

WHEREAS, Horse Show event agreements and contracts for use of the
Dream Park have been prepared for 2021; and

WHEREAS, Dog Show/Horse Show event agreements and contracts for
use of the Dream Park have been prepared for 2021 and reflect an increase of
show packages by $25.00 per package; and

NOW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER
COUNTY IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS
FOLLOWS:

Section 1. The 2021 Horse Show/Dog Show Event Agreement which are
on file at the GCIA and the Dream Park are hereby approved and accepted.

Section 2. The Chairman, Vice Chairman or the Executive Director of
the Gloucester County Improvement Authority is hereby authorized to execute
any and all related documents necessary for these contracts.

Recorded Vote: AYE NO ABSTAIN ABSENT

5 |



ADOPTED, at a meeting of the Gloucester County Improvement
Authority held in Woodbury, New Jersey on Thursday, February 18, 2021.

GLOUCESTER COUNTY IMPROVEMENT

CHARLES F}NTRESS, Chairman

AUTHORITY

ATTEST:
J

PAUL W. LENKOWSKI, Secretary/Treasurer

The foregoing is a true copy of a Resolution adopted by the Authority on
Thursday, February 18, 2021.



THE GLOUCESTER COUNTY IMPROVEMENT AUTHORITY

RESOLUTION NO. - 21

RESOLUTION FOR APPROVAL AND ACCEPTANCE OF THE 2021
BOARDING/STABLE CONTRACT FOR THE DREAM PARK

WHEREAS, the Gloucester County Improvement Authority (hereinafter
referred to as “GCIA”) owns and operates the Gloucester County Dream Park
(hereinafter referred to as “Dream Park”); and

WHEREAS, The Boarding/Stable Agreement is necessary to create
additional revenue with minimal financial impact on the Dream Park and
outlines the duties of the owner and the stable; and

WHEREAS, Boarding/Stable agreements and contracts for use of the
Dream Park have been prepared for 2021 and reflect an no increase of
boarding fees of $575 per month; and

WHEREAS, Boarding/Stable agreements and contracts for use of the
Dream Park have been prepared for 2021 and reflect no increase for
feeding/barn supplies; and

NOW, THEREFORE, BE IT RESOLVED BY THE GLOUCESTER
COUNTY IMPROVEMENT AUTHORITY AND THE MEMBERS THEREOF, AS
FOLLOWS:

Section 1. The 2021 Boarding/Stable Agreement which are on file at
the GCIA and the Dream Park are hereby approved and accepted.

Section 2. The Chairman, Vice Chairman or the Executive Director of
the Gloucester County Improvement Authority is hereby authorized to execute
any and all related documents necessary for these contracts.

Recorded Vote: AYE NO ABSTAIN ABSENT

—

5

ADOPTED, at a meeting of the Gloucester County Improvement
Authority held in Woodbury, New Jersey on Thursday, February 18, 2021.



GLOUCESTER COUNTY IMPROVEMENT
AUTHORITY

CHARLES nyﬂiﬁzss, Chairman

ATTEST:

PAUL W. LENKOWSKI, Secretary/Treasurer

The foregoing is a true copy of a Resolution adopted by the Authority on
Thursday, February 18, 2021.



